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1. Introduction 

This study is an organisational review focusing on KS’ ability and capacity to 
deliver results in line with the objectives that are based on Norwegian developmental 
policies. The cooperation between Norad and KS is centred on Municipal 
International Cooperation (MIC). The primary objective according to the Review’s 
Terms of Reference (ToR) is to assess KS’ capacity to manage the programme and 
the association’s general competence in carrying out democratisation projects in the 
South. The review also considers KS’ ability to adapt and revise working methods, 
and recent amendments are accounted for even if results of the changes have not yet 
been registered.  

The review does not focus on results as such. Neither does it focus on the involved 
actors’ individual performance, but rather KS’ administrative and professional 
capacities to deliver. Whether KS is able to deliver is contingent upon MIC as a 
practicable, viable programme. The review has looked into the MIC programme 
theory and the realism of the assumption it is based on.  

This review also provides recommendations on how Norad and KS can follow-up 
the findings. The report has been written with the ambition to be of concrete use for 

                                                 
1 The team would like to thank all interviewees, who shared their time and insights with us. The team is grateful 
for the comments to a draft version from KS’ Unit for International Projects as well as from Marit Haug, Henrik 
Wiig and Arild Schou at the Norwegian Institute for Urban and Regional Research (NIBR). The two last-named 
colleagues have been particularly helpful in preparations and analysis of the Malawian case.  
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a possible further development of Norway’s support to local democracy in the 
South.  

MIC has been carried out for almost ten years. The review is focusing on the most 
recent three-year period (2007-2009). In order to reach an understanding of MIC and 
its encounters with local realties in the South, the study is going close-up in case 
studies of some specific MIC partnerships. Malawi was chosen as case country 
because of its high number of partnerships, two well-established and one fresh. 
Malawi’s system of local government of today has its roots in the decentralisation 
policy from the late 1990’s. One of the reform pillars – the elected assembly – was 
shelved in 2005 after one term. In other words, in Malawi MIC has taken place 
without local councillors involved. Instead, the cooperation has been carried out 
between Norwegian municipal authorities and Malawian government officials at 
local level. This fact has been taken into consideration in the analysis, and there is 
no evidence from comparisons with reports from partnerships in countries with an 
elected municipal body that Malawi’s reception of MIC is unique.   
 
2. KS and its strategies for developmental cooperation 
 
Value basis. The fundamental aim of the MIC programme is to develop a strong and 
efficient local government sector addressing the needs of the citizens. In its activities 
with Southern municipalities KS makes direct reference to the Millennium 
Development: The overall strategic goal of the MIC programme is to strengthen 
good governance in municipal governance and municipal services as part of poverty 
reduction and sustainable development.  
 
As the association of Norwegian municipal and regional authorities KS advocates 
strong sub-state levels of government towards central authorities. KS fulfils the 
functions of being a membership based interest organisation for the municipalities 
and “counties” (regions) as well as being an employer’s organisation for the 
municipalities and counties. In fact, 21 percent of the work force in Norway is 
employed by municipalities that are members of KS. At a practical level KS offers 
training and knowledge to strengthen municipalities and counties.  
 
Relations to overall Norwegian priorities in developmental cooperation. As stated in 
the MIC Guidelines (the 2009 revision of the 2007 version) poverty and exclusion 
are experienced locally, and it is primarily at the local level that services and 
programmes to reduce poverty and underdevelopment are delivered. Although the 
local level of government has been assigned an important role in development 
cooperation through various support schemes to decentralisation processes, there is 
little mention of local government in policy documents on developmental 
cooperation (e.g. in the reports to the Storting No. 13 and No. 15, 2008-2009). 
Neither are any of Norad’s more than 20 grant schemes tailored specifically for 
cooperation between sub-state levels of government. The fact that MIC is funded as 
a part of Norad’s scheme for support to civil society has made KS to encourage the 
MIC partners to emphasise aspects of cooperation between municipal and civil 
society.  
 
The KS’ Unit for International Projects clearly is eager to follow up official 
Norwegian priorities within developmental cooperation. As seen from the point of 
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view of some of the involved municipalities it is difficult to tell where Norad ends 
and KS' Unit for International Projects begins.  
 
For KS’ Unit for International Projects (hereafter called the Unit), which is making 
sincere efforts to be an attentive partner of Norad, problems occur when policy 
signals are conveyed abruptly. This was the case when KS was asked to report on 
how MIC contributed against global warming, despite the fact that it was in the 
middle of a programme period where climatic change was not a part of the 
agreement.  
 
Thematic profile. In line with KS’ general profile, there is international focus on 
aspects of municipal and regional government. Within these frames the Unit intends 
to be responsive to signals from Norad and the MFA on policies related to 
development of the south. In line with the MDG’s, MIC aims at developing efficient 
and accountable local governments by increasing: 
 

i. good governance perspectives in local government management and 
service delivery to the population 

ii. environmental concern in local planning and management 
iii. female participation in local government 
iv. transparency and accountability  

 
KS’ National Standing Committee emphasises the following fields as being 
particularly relevant for the international activities (Decision 09/15): development of 
employer capacities, local democracy, equal rights, social protection and public 
service delivery.  
 
The MIC programme theory. A specific MIC programme theory and methodology is 
taking shape, although slowly and implicitly. The development of a programme 
theory is reflected in the Guidelines, which are being revised frequently. The 
methodological and conceptual sharpening is mainly the result of KS’ endeavours, 
but Norwegian and Southern municipalities are invited to discuss methodology. The 
main forum for methodological discussions has been the three peer review 
gatherings.  
 

 
Figure 1 The MIC programme theory 
 

Intervention Output Outcome Change 
(impact) 

Contact/ 
Exposure 

Municipal 
officers trained 
and exposed to 
Norwegian 
ways 

More capable 
municipalities  

Material 
support 

à  

Improved 
basic 
infrastructure 

à  

More trust in 
municipalities  

à  

 
 
 
Democracy, 
stability 

  
Mechanisms is a key word here. While working with a programme theory it is 
important to take a critical look at the mechanisms that assumedly are set in motion. 
In the case of MIC, the mechanisms are those triggered through contacts and 
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exposure as well as those envisaged resulting from improved infrastructure. Wishful 
thinking and hoping for the best is not satisfactory in analysing mechanisms. If the 
mechanisms do not work, the programme does not work.  
 
Earlier, KS operated within a programme theory called Sustainable Local 
Governance Circle (SLGC). According to SLGC increased public trust in improved 
local government services will increase willingness to pay taxes. Increased 
integration of the informal sector into formal economy as well as focus on business 
and private sector development will also increase the ability of communities to pay 
taxes. Hence the local council will be able to reduce the poverty within the 
community. The realism of these assumptions has been questioned in evaluations by 
Anger and Moberg (2005) and Holm-Hansen (2008b). The 2009 Guidelines do not 
make reference to SLGC or any other programme theory.  
 
As a part of its presentation of Logical Framework Analysis as a management tool 
for design, monitoring and evaluation of projects, the Guidelines mention some 
examples of possible activities that may lead to inclusion of good governance 
processes in municipal governance and municipal services. The activities are 
specified to a varying degree, computerising the market registers and billing systems 
(Gran – Mukono, Uganda; Eid – Mbala, Zambia) and training for locally elected 
councillors and administrative staff (Kristiansand – Walvisbaai, Namibia; Oslo – 
Mbombela, South Africa). Seminars and pilot projects are prevalent among the 
project activities. In fact, KS stresses that MIC projects should not focus on physical 
results, but rather on learning and democratic processes. However, nothing is said in 
the Guidelines about how the fact that a certain number of people have been trained 
or a certain number of pilot projects have been carried out (outputs) will lead (or be 
made leading) to good governance or poverty reduction (outcomes), like trained 
people actually making use of the new knowledge, or pilot project being replicated 
by other local governments. A more ”longitudinal” approach to the activities based 
on a theoretical causal chain, would have helped MIC partners avoid the pitfall of 
being satisfied with mere outputs.  
 
One of the Unit’s core tasks has been to make partner municipalities structure their 
activities to fit them into a pattern of output-outcome-impact. LFA could have been 
a useful tool, and there is no doubt that the Unit has made persistent attempts at 
making partner municipalities apply it in order to avoid vagueness. The reluctance to 
use LFA among Norwegian partner municipalities has made the Unit amend its use 
of the tool and make it more use-friendly.  
 
There are two prevailing beliefs that underpin MIC in the South. First, there is the 
assumption that “bringing Norwegian actors in contact with homologues abroad and 
“exposing target groups to Norwegian experiences” lead to results almost by itself. 
Secondly, there is the belief that support to material and infrastructural 
improvements will lead to better municipal governance. This latter assumption is 
often being substantiated by referring to quite long causal chains, like when the use 
of “MIC funds” where spent on re-roofing market-stalls in Nkhotakota or 
refurbishing schools in Lilongwe, Malawi, not to speak about repairing 7000 metres 
of roads and establishing 19 drinking water posts in Antsirabé, Madagascar. The 
same holds true for alphabetisation (Ål-Sololá MIC, Førde-Ntchisi, Malawi). 
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It should be noticed, however, that KS' Unit for International Projects conceives the 
current tri-annual agreement a bridging period towards a more purely municipal 
focus that will apply for new projects and partnerships. The fact that less purely 
municipal project activities lingers on is due to their strong history and adverse 
effects from just closing them down.  
 
Work methods and added value. MIC is based on the plausible assumption that 
municipalities possess unique competence of relevance for developmental 
cooperation. Involving KS and the Norwegian municipalities in developmental 
cooperation hypothetically adds value in two ways linked to the MIC programme 
theory: First, value is added by strengthening the focus on the sub-state levels of 
governance in developmental cooperation. A major share of the actual development 
and preconditions are actually being implemented at municipal level. The actual 
value added is contingent upon KS’ ability to front the municipal issue vis-à-vis 
MFA and Norad. As noted above, the assertiveness of the Unit in its dealings with 
Norad is questionable.  
 
Secondly, value is added through working methods within the MIC. MIC works 
through shared information and mutual learning between municipalities. One of the 
pillars is the assumption that “value is added” as a result of involving local 
governance in a well-developed country in direct co-operation with a municipality in 
less developed countries. For value to be added on this point, municipal officers or 
councillors must be brought together for a certain time to exchange experiences. In 
short, a direct interface must be established and made operative.  
 
As will be showed below, the extent to which interface have been established 
through the MIC projects could be questioned. Consequently, the unique “value 
added” to developmental cooperation by bringing KS in is not evident.  
 
The geographical foci of KS international activities. The bulk of the Unit’s activities 
are centred upon European political arenas, EU and the Council of Europe. In 
addition, democracy and stabilisation projects with a municipal twist are being 
carried out in new and/or aspiring democracies, like Georgia and the countries in the 
Western Balkans.  
 
Finally, KS carries out projects in the South (i.e. in main partner or partner countries 
for Norwegian developmental cooperation) which is the focus of this organisational 
review. The capability of the municipal sectors in these countries to enter into 
cooperation with Norwegian municipalities as peers varies considerably. This is 
critical given the MIC programme theory, according to which projects should have 
been carried out between municipalities that match each enough to make operative 
cooperation possible, and that are strong enough to sustain MIC activities and make 
them relevant.  
 
Likewise, in a lot of aid receiving countries, there is reason to question the 
municipalities’ capability of becoming motors for development without 
comprehensive prior reform of government structures. Although the question of 
developmental level has been raised, it has not been made a criterion for the 
selection of countries. Countries ridden by conflict and post-conflict problems, like 
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Sri Lanka, however, have been considered unsuited for MIC after some attempts to 
make it work. 
 
 
3. KS’ organisational structure 
 
Organisational form/governing bodies/daily leadership. The National Congress is 
KS’ supreme body giving the overall political direction for the administration. It is 
elected by the members of municipalities and counties organised in KS, and 
convenes every fourth year. The daily leadership of the organisation is taken care of 
by the National Standing Committee (53 members convening at least twice a year) 
and the Executive Board (15 members). In parallel with the elected body a 
Committee of Executive Officers serves as an advisory body at county and national 
level.  
 
The position of KS’ Unit for International Projects. Since July 2008 KS the 
international activities are carried out partly by the Unit, partly as integrated 
activities in the relevant “national” units within KS. In practice, activities that are 
externally financed are being managed by the Unit for International Projects whereas 
those activities financed by KS’ member organisations – including the EU office in 
Bruxelles – are under their respective units.  
 
Decision-making/internal communication. The National Standing Committee gives 
the strategic guidelines for the international work. Lately, in January 2009 the 
Committee discussed the strategies, and recommended strengthening the links to the 
relevant ministries, in particular the MFA, as well as to the member municipalities. 
The KS Unit for Communication provides administrative support to the National 
Standing Committee regarding international activities. The objectives of the 
international activities are stated in KS’ Plan Document. The results of the 
international activities are reported every quarter. The Unit communicates closely 
with the political leadership of KS that has taken interest in the developmental 
cooperation carried out through the unit. 
 
Members/donors (Norwegian municipalities), members’ roles. Being a membership 
organisation KS is expected to be responsive to the municipalities’ requests. The 
expectations also apply for the Unit. The fact that the unit in practice has taken on 
something that resembles “delegated authority” from Norad prepares the ground for 
potential contradictions. At times, Norwegian MIC municipalities report that they do 
not recognise “their” KS while communicating with the Unit.  
 
Co-operation with other donors/actors in the South municipalities. As pointed out 
below, Southern MIC partners are involved in several project activities with 
international agencies and donors. In fact, some of the Southern municipalities/local 
governments tend to prefer well-known project activities to purely MIC 
interventions. This is indicating a need to know the aid picture in municipalities and 
countries to avoid duplication and non-optimal use of resources in order to utilise the 
comparative advantages of bringing the municipalities in. Managing a maximum of 
three MIC partnerships in each country, the Unit struggles to keep itself updated on 
the donor picture in the nine countries of work.  
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4. KS’ work with partners 
Roles and relations between KS and the participating municipalities. KS’ main role 
is to facilitate for the participating municipalities. This implies that the Unit is 
responsible for networking and sharing of experiences between the participating 
partnerships. The Unit is the formal adviser for the Norwegian municipalities 
regarding the participating South countries. It is KS, not the participating 
municipalities that enter into a contract with Norad, and Norad expects that KS 
coordinates their activities and secures quality of the project activities. KS also 
checks the quality plans and reports from the participating partnerships. 
 
The KS’ Unit for International Projects is positioned “between” the financing source 
and the project implementers. It processes project ideas and proposals from the 
municipalities into projects in accordance with Norwegian priorities and conform to 
formal requirements. It communicates the central Norwegian development priorities 
to the municipalities. KS finds itself in a difficult position as an intermediary 
between Norad, giving the political guidelines, and the municipalities carrying out 
concrete project activities. As perceived and “felt” by the partner municipalities, the 
Unit to a certain extent performs “delegated authority” from Norad, although not 
formally. At the same time KS, including the Unit, is the interest organisation of the 
municipalities aiming to strengthen local democracy and the principles of local self-
government. Therefore, the municipalities may be unaccustomed to the idea of being 
“controlled” and having to report to KS. This is an underlying tension within MIC, 
aggravated by the tendency of KS and the Norwegian MIC municipalities to 
perceive MIC differently.  
 
Partner selection and quality assurance. At the outset of each three-year period KS 
launches a preliminary, internal call inviting all member municipalities to come up 
with suggestions. Then interested municipalities are invited to a seminar where the 
MIC framework is presented together with the concrete project ideas. This is a 
preparatory step before the deadline for internal application. The deadline is one 
month ahead the deadline for applications to Norad, which enables the Unit to work 
out project plans together with the applicant municipalities. Based on project 
applications from the municipalities, KS elaborates the three-year MIC programme, 
which is submitted to Norad. The performance of the Unit in coordinating 
applications and checking quality used to be suboptimal, but has improved 
somewhat over the last two to three years.  
 
KS makes sure some criteria are taken into considerations while selecting 
partnerships. For instance, countries in armed conflict tend not to be suitable for 
MIC (hence the shelving of the Sri Lanka MIC). Also, language is important. In 
order to work in Hispanic and francophone countries, it does not suffice to know 
English. Therefore, it is important to select project managers who took their second 
or third subsidiary language seriously. It is also to the advantage of an applicant if 
there are more MIC partnerships in the country (in order to create synergy and 
dissemination). KS makes a visit to the Southern municipality together with the 
prospective Norwegian MIC partner.  
 
Norwegian municipalities involved in MIC tend to  

a) have had one Norwegian working in the Southern partner municipality prior 
to MIC (e.g. Kristiansand-Walvisbaai);  
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b) a person from the Southern municipality working in the Norwegian partner 
p.t.; c) old relations (Lutheran mission; VNS, or like Elverum-Tsumeb 
solidarity/anti-apartheid work). 

 
Capacity-building in the South. Capacity-building (seminars and workshops) is a 
preferred project activity. However, most of the training offered through MIC, is 
identical or similar to training that has been tested out under other schemes. 
Therefore, MIC brings in little new that has not already been offered under other 
schemes. In the project documentation, there are few examples that the need for yet 
another training is substantiated, or discussed. Whether beneficiaries actually make 
use of what they have learnt is not fully clear from the reports.  
 
Experience-sharing. Since the first MIC projects in 2000, experiences have been 
shared between municipalities involved, from Norway as well as from the South. 
Example and good practices are being identified and discussed (see “MIC: Examples 
and Good Practices” issued by KS in August 2008).  
 
Network meetings are being arranged every second year. Every year KS arranges 
seminars for the Norwegian partner municipalities offering guidance related to 
applications. The network meetings (the one referred to in case interviews is the 
meeting in Walvisbaai, Namibia, in 2008) are appreciated by the Malawian as well 
as their Norwegian partners as a well-organised forum for open discussion and 
explanation.  
 
Lately, the methodology of peer reviews has been applied on three occasions. Their 
purpose has been to identify lessons learned and best-practices as well as to assess 
whether the activities contributes to reaching the goals. The Norwegian 
municipalities involved have met with their partners in Madagascar, Guatemala and 
Malawi for peer reviews. The methodology consists in having municipalities 
comment upon each others’ performance and plans. Improvements are sought 
through the use of “peer pressure” as a mechanism. This has proved to be more 
challenging in some countries due to culturally based unfamiliarity with criticising 
peers openly. The three peer reviews varied as to their complexity. The preliminary 
experience (based on only three cases) is that the simple peer reviews are more 
rewarding. The peer review process in Guatemala has been the most successful.  
 
Guidelines. KS has developed a set of MIC guidelines to be used by everyone 
involved. As the MIC concept has been developing, lessons have been drawn and 
new challenges have been identified the Guidelines have been revised several times. 
The current Guidelines are an update (February 2009) of the 2007 version. The 
Guidelines are instructive forming a good basis for joint project development work 
between KS, Norwegian and Southern municipalities. The Guidelines are focusing 
more on how the entire MIC operation is organised than on types of project 
activities.  
 
Transparency. The internal programme transparency between participants is catered 
for in the framework developed by the Unit. The Guidelines inform involved parties 
about the procedures and expectations at all stages to the end of the cooperation. 
Also, network meetings and seminars within MIC are conducive to openness. 
Therefore, one of the case study findings from Malawi was surprising: In fact, there 
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is very little agreement in what Malawian partners, Norwegian partners, KS and the 
Fredskorpset volunteers are telling about the projects. This even applies to the 
thematic foci of the project activities. The lack or transparency is partly a result of 
the fact that in general there is no direct project interaction between Norwegian and 
Southern municipalities. 
 
The external transparency is secured through the reporting system. The templates for 
reports combined with those for the applications secure openness, and make 
weaknesses in project logics immediately visible. There is probably a potential for 
Norwegian and Southern municipalities in making more active use of the reporting 
system. The transparency of financial affairs is dealt with in section 5 of this report.  
 
Sustainability and exit strategies. Sustainable projects yield results that stays after 
the end of the project period. Sustainability in partner municipalities is contingent 
upon the MIC projects, having developed new skills and insights relevant enough for 
the everyday running of the municipality to be made actively use of. The same holds 
true for the material support rendered through MIC. The project activities consisting 
in installing computers to facilitate levying taxes from small traders are sustainable 
if tax collection actually is what the computers are being used for, even after the 
Norwegians have left for good. Therefore, sustainability is likely to happen if there 
is a real consensus on project objectives between all involved actors. This is MIC’s 
weak point, but what the Unit is constantly working on.  
 
Exit strategies do not seem to be in focus, which is natural since only two 
partnerships are actually phasing out. It should, however, be borne in mind that 
preparing for exit is a long term activity that should start early, according to 
experience-based knowledge.   
 
Ownership in the South. The MIC concept seems not to be “owned” by the Southern 
local governments taking part in the cooperation. There is a clear tendency that 
project activities, despite being developed as MIC activities, end up as replica of 
other activities going on under other schemes. The Malawian case study showed that 
partners are eager to carry out less innovative projects, i.e. project activities they 
already know, like support to market-stalls, measures against school drop-out and 
the like. They want to make what they call “MIC funds” to finance replicas of 
activities they know. As the case studies from Malawi illustrates, this means that 
core MIC mechanisms are not applied, like the peer-to-peer contacts and 
cooperation. KS has been willing to include activities that do not make use of peer-
to-peer mechanisms as long as they in one way or another lead towards better 
governance.  
 
An illustration of how the mechanisms of “non-ownership” to MIC unfold is offered 
by the case of the Flora-Nkhotakota MIC: MIC is a small player in Nkhotakota, 
which receive funding from EU on public works/roads, German GTZ on HIV/AIDS 
and USAID on natural resource management and from Ireland and some NGO’s as 
well. Although it is perfectly clear that Nkhotakota places MIC within a larger 
portfolio of projects, the ways MIC is portrayed in the Norwegian MIC documents 
make little notice of previous or ongoing initiatives. The objectives are stated as if 
MIC alone was going to achieve participatory planning, increased incomes and 
reduction in gender-based violence. In the Malawian municipalities involved the 
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lack of realism in this is fully acknowledged. For instance, in Nkhotakota MIC is 
used to add more funds and training into ongoing efforts that receive heavy support 
by major donors since Malawi set out to decentralise in the late 1990’s. It is 
however, not clear whether the Norwegian municipal partners are able to see the 
MIC contributions in the context of ongoing reforms and donor schemes. There is 
reason to ask to what extent KS has the overview required to offer the Norwegian 
member municipalities the needed guidance, quality control etc. 
 
Another case of non-ownership is the Ntchisi-Førde MIC: Ntchisi is a reluctant 
participant in the MIC programme, but accepts it as long as the town acquires some 
funds from it. The willingness to contribute is low. Ntchisi would like to include 
allowances into the programme. Moreover, it would like to have a MIC officer 
employed by the project. It is difficult to stipulate the man hours spent on MIC in 
Ntchisi. In Førde, it is somewhere around ¼ position. As of now, money is spent on 
office and transport and not on allowances or administration. The wish to include 
allowances gives evidence of Ntchisi’s unwillingness to contribute man-hours to the 
programme.  
 
Networking. The Unit has been asked by Norad to make sure MIC activities enter 
into contact with other Norwegian activities in order to inform and to learn from 
other actors’ experiences. Informing the embassy on a routine basis, even in 
countries where support to decentralisation is not a key focus, probably would be 
useful for everyone involved. In general KS and the Norwegian MIC partners do 
visit the embassies for mutual information.   
 
MIC is being carried out in close cooperation with Fredskorpset and Friendship 
North-South. Fredskorpset volunteers in Lilongwe and Nkhotakota are assisting 
MIC. On the one hand, the volunteers function as a permanent reminder locally that 
MIC is going on. Moreover, the volunteers are in a position to facilitate 
communication between the two partners involved since after some months in 
Lilongwe or Nkhotakota they get a certain grasp of the situation. In such cases, they 
may facilitate the establishment and maintenance of the interface between municipal 
officers in the two countries that forms a pillar in MIC’s programme theory. On the 
other hand, there is a risk that the Fredskorpset volunteers become an excuse for the 
municipalities involved to be lax about creating peer-to-peer interfaces.  
 
5. KS’ administrative capacity 
 
Planning competence and risk assessments/risk mitigation. The MIC programme is 
relatively complex, involving a large number of actors in a large number of 
countries, and although diminishing, the number of themes covered has been high. 
KS must plan, assess risk, mitigate risk, carry out control, assure quality, keep an 
overview over the financial management and make it transparent and fair. Moreover, 
KS has to do all this together with municipal partners in Norway that rarely have a 
background from developmental cooperation.  
 
The Unit has five advisers, who are experienced in the field of project development 
and supervision. In fact, this is where their capacity is at its strongest. In addition, 
several staff members have served in various local government positions for longer 
periods prior to joining KS or during leave of absence from KS.  
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Formats for applications and reporting are well suited for supervision and planning 
of progress in the projects.  
 
Risk may be understood as the danger funds are made in irregular ways, or that 
activities do not lead to results in line with the objectives. The control of how funds 
actually are being used is made through the auditing procedures (see below). The 
second type of risk requires tight following up, and is particularly difficult if there 
are diverging motivations among project partners.  
 
Systems for quality assurance and control. The quality assurance by the Unit is 
mainly made in the phase of project development (writing of applications). The 
North-South network meetings and annual seminars for Norwegian partners as well 
as reporting are made use of by the Unit to control the quality of the projects.  
  
Overview and transparency in financial management systems. The project report 
formula requires that project managers clarify how the resources have been spent. 
KS requires financial statements as well as audits in the Norwegian as well as the 
Southern municipalities. Thus all formal requirements have been fulfilled.  
 
Nonetheless, on a general basis for project activities in the South (not only the 
faction being carried out by KS) there may be reason to ask whether this is enough. 
True, the funds involved are relatively modest and misuse on a large scale is out of 
the question, but even small-scale misuse is unacceptable. Moreover, it may have 
distortive effects on the project by diverting attention from the contents to possible 
direct, individual, economic benefits. In fact, a lot of the attention of the Southern 
partners seems to be the use of funds. It might be a good idea to carry out regular 
reviews of parts of the MIC programme in order not only to check whether 
formalities are in place (e.g. vouchers) but also whether spending is reasonable.  
 
As seen from the point of view of Norad, KS’ financial management has not always 
been transparent. In order to increase Norad’s insight into KS’ dispositions it was 
required in 2008 that the latter present its financial statement in such a way that it 
would be possible to check it up against the budget. Moreover, KS has a separate 
MIC account as requested by Norad. The auditor (Ernst & Young) makes use of 
Norad’s own template while revising KS accounts. This issue has been settled.  
 
The fact that the accountancy system in the Southern municipalities tends to be quite 
impenetrable for non-specialists causes some uncertainty if all funds are being spent 
in a cost-efficient way.  
 
6. Thematic, geographic and organisational knowledge within KS 
Developmental cooperation is knowledge- intensive and not well-suited for 
inexperienced actors lacking specific insights. Nonetheless, much developmental aid 
consists in exposing Southern practitioners to Norwegian practitioners, in the case of 
MIC ordinary local counsellors and municipal officers. Much of the results hinges 
on the ability of the Unit’s to fill the knowledge gap between the two sides. The Unit 
is strong on developmental cooperation and understanding the Norad framework. It 
is less strong on everyday life in Norwegian municipalities, which may create 
obstacles to efficient guidance of Norwegian MIC municipalities. However, the Unit 
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can draw on expertise in other KS’ Units. In fact, altogether 15-20 KS advisors from 
outside the Unit has been involved in KS projects in the South. Nonetheless, the 
Unit’s interface and interaction with the rest of KS apparently could be more 
developed. 
 
The Unit’s insights into Southern municipalities are more elaborate when it comes to 
municipal interfaces with the donor community than on local communities’ 
functioning as such. Since these aspects of municipal life in the South differ 
considerably, and it is the latter that count when there is a need to analyse obstacles 
to project implementation, this is problematic.  
 
Overall, the Unit is able to cover the four focus areas, good governance, 
environmental planning, female participation and transparency.  
 
The question of bridging the knowledge gap between the municipalities in Norway 
and those in the South is crucial. To some extent, it seems as if  the Unit did not 
make the involved actors sufficiently aware of the differences between the two 
countries’ municipal systems to retain some realism in what a programme like MIC 
could possibly achieve. There are considerable differences between Norwegian and 
Southern municipalities regarding among others accessible funding, tax-system and 
predictable income, legal responsibility for inhabitants, service delivery tasks, 
auditing and economic monitoring systems.  
 
Using indicators may be useful. However, in developmental aid and democracy 
support, indicators seem to be used without paying enough attention to realities. It is 
a very long way to go from project intervention to the final goal, the intervention 
being capacity-building and the impact reduced poverty. Several contextual factors 
play a significant role between the two, which means that effects of the intervention 
might have been good even if the scores on the indicators at the end of the causal 
chain are low. Therefore, variables linked relatively directly to project activities 
should be selected to make up indicators.  
 
Not exactly in line with the goals in the MIC programme to develop an effective and 
independent local community sector, MIC funds seems to be used for purposes like 
editing and printing village development plans. Since supporting village 
development plans has been very much highlighted by the donor community for 
years, the specific MIC contribution developing the municipalities is questionable. 
There is reason to ask what it takes in terms of formalised knowledge and training to 
make experiences from e.g. participatory planning in Norwegian municipalities 
relevant and applicable in a Southern municipality marked by the tensions between 
modern democratic authority and that of so-called traditional leaders. 
 
7. The administration of MIC results 
 
The existing log frame system is ambitious, but may be difficult to operate for 
implementing municipalities in north and south. The municipalities commonly 
complain about the need for reporting and auditing, and it seems less necessary to 
report on such an ambitious scale. It would probably ease the work on reporting for 
the municipalities to integrate the MIC annual reporting system into the common 
reporting system between the Norwegian government and the municipalities. There 
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is a need for restructuring KS monitoring system to equalise goals and indicators in a 
more realistic and less ambitious result-based log frame system. 
 
There is a lack of direct interaction between Southern and Norwegian peers, 
specialist-to-specialist cooperation or similar mechanisms inherent in the MIC 
intervention logic. In the Malawian case intermediaries have been engaged. Here, 
Fredskorpset (FK), the Norwegian Peace Corps, has been an active partner in the 
MIC programmes in Lilongwe and Nkhotakota. The FK has been decisive in the 
establishing phase and has proved to be of vital importance in the operative phase as 
the volunteers from FK have taken on day-to-day responsibilities to secure some 
continuity, although to a varying degree from year to year.  
 
The issue of involving intermediaries is important since one of the critical aspects of 
MIC is the tendency to concentrate activities to the periods of time that the partners 
actually visit each other. On the other hand, the assistance from the FK volunteers in 
worst case could weaken the intensity of contacts between municipal officers in the 
two local governments in the partnership. The different activities seem highly 
dependent upon Norwegian funding. As an FK volunteer put it: “In order to have 
activities, the Norwegians must pay for it”.  
 
Most of organizations and NGO's working in south have broad experiences working 
with local organizations implementing their projects on ground level. It seems like a 
challenge for KS and the MIC programme, that the intentions of the programme are 
difficult to implement into politics and projects at municipality level.  
 
8. The cost-efficiency and MIC 
 
To be cost-efficient, results from funded activities must be achieved according to 
overall goals with a reasonable input of resources. Moreover, the question of cost-
efficiency must address the difficult question of alternative ways of carrying out the 
projects. MIC bases itself on involving people who are professional on municipal 
issues, but who are inexperienced related to developmental aid. Following up this 
organizational review, it is a vital question to ask whether actors other than KS or 
other than the municipalities could have carried out the activities more cost-
efficiently.  
 
The MIC programme constitutes about 20 percent of KS total international activity. 
The remaining 80 percent is divided between mostly EU activities and a substantial 
programme on local development on the Balkan funded by the Norwegian Ministry 
of Foreign Affairs. Although the knowledge and experience seems high, KS does not 
have a huge staff to manage the MIC fund, and the MIC programme seems not to be 
given the highest priority in the international department.  
 
Under the three year programme 2007 – 2009 KS has received NOK 21 million. The 
budget is divided in three: grant; 8 percent administration; other measures like peer 
reviews, meetings North-South, information and funding projects in the south.  
 
Each partnership in the Norwegian - Malawian cooperation projects receives about 
NOK 400,000 a year. KS operates with a tentative budget (template) in which NOK 
100,000 is for travel, and NOK 300,000 for project implementation in the south 
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focusing on competence-building. The concept of seed money is being applied 
allowing for infrastructural expenses, and should be between 40,000 and 100,000 
NOK. It is a common feedback from the Norwegian municipalities that their 
contribution in terms of man-hours affiliating administrative costs is considerable. 
The Norwegian municipalities are not allowed to cover administration costs from the 
MIC projects. 
 
KS itself bases managing and running the MIC programme not only on the Unit in 
its MIC activities, but makes us of competence to be found elsewhere in the 
organization as well as municipal employees. KS is allowed to spend 8 percent of 
the MIC fund to cover administrative expenses but reports that it has to add other 
funds to fulfil the achievements within the limitations on 8 percent. KS holds the 
percentage to be on the small side given the complexity if its role. In order to purely 
administrative tasks for which 8 percent might have been sufficient, the Unit for 
International Projects has a multi- faceted function. The fact that the eight percents 
are calculated on the basis of funds actually spent has some unintended, but adverse 
effects, according to KS. In the cases where projects have not spent the sum granted, 
it often is a result of the project having encountered challenges. This again means 
that the Unit has been involved to an extent above average for the project portfolio 
in order to help sort out the problems. KS might not be an exception to the “rule” 
that everyone complains about having too small funds. Nevertheless, there is reason 
to look carefully into the realism of doing what the Unit is supposed to do within the 
8 percent budget constraints. Also, of course, the question whether the Unit is 
organising its resources in a well-structured way must be raised.  
 
Considering the problematic aspects of KS’ management of MIC, which have been 
pointed out in several studies, there might be worth asking whether funds could be 
spent more effectively using another organisation as coordinator, adviser and 
quality-controller. However, in that case the next question would be if other 
organisations would be able to arrange for the exchange of local administration 
development experiences in a better way that KS potentially would be able to.   
 
9. Conclusions and recommendations 
 
Conclusions 
Eventually, after almost ten years of operation and constant learning and amending, 
MIC is quite coherent conceptually, which is reflected in the MIC Guidelines. 
Unfortunately, where the concept is at its weakest is at the municipal level in the 
South, where the activities are going on. MIC seems to be more on paper than on the 
ground, and more in Norway than in the South. At municipal level in the North the 
concept dilutes into a friendship and awareness-raising profile, whereas MIC in the 
South municipality gets the shape of yet another donation.  
 
In short, the direct face-to-face, professional-to-profession interaction inherent in the 
MIC programme theory does not take place. The lack of interface is illustrated by 
the fact that there is little agreement in what Malawian partners, Norwegian partners, 
KS and the Fredskorpset volunteers tell about the projects. This even applies to the 
thematic foci of the project activities. 
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The MIC programme is marked by a quite elaborate system to manage the operation 
as a whole on one hand, and weak implementation force at local level in the South. 
The MIC idea gradually weakens in strength the closer one approaches the site of 
project implementation. Here, MIC often funds other types of projects. For instance, 
in Malawi, the partners are eager to carry out project activities they already know, 
like support to market-stalls, measures against school drop-out and the like. They 
want to make use of so-called “MIC funds” to finance replicas of activities carried 
out with the help of other donors under other schemes. KS seems to have 
relinquished the ambition of “pure” MIC and applying MIC mechanisms in Malawi, 
and “accepts” non-MIC project ideas provided they account for links to good 
governance at district level. Carefully followed up, a project on levying municipal 
taxes from a market-place can lead to improved governance. To make it MIC, 
however, a Norwegian municipal officer will have to play a role.  
 
The case study from Malawi shows how local MIC coordinators and others involved 
tell about MIC activities in their home town, they focus on what MIC has financed, 
not on what they have learned, and do not mention common activities with their 
Norwegian counterparts. The “value added” through involving Norwegian local 
authorities is negligible if discernible at all. For the Malawian MIC municipality 
going all the way through Fredrikstad, Flora and Førde is more like a bonus than an 
element in the programme theory. It is pleasant, but unnecessary.  
 
Malawian district authorities know the details of the MIC concept from several 
presentations, among others at the network meeting in Walvisbaai in 2008. The 
Malawian partners do not want MIC. The concept has not got through.  
 
The rather gloomy picture of MIC given in this organisational review is not 
necessarily only the result of poor organisational work done by the Unit. As the 
organisational review shows, the Unit has been developing and sharpening the MIC 
concept and makes efforts “sell” it to the MIC partners.  
 
KS makes efforts to raise the quality of project applications and to follow up the 
activities developing and amending routines, partly on request from Norad, to 
improve the programme system. The fact that the MIC partnerships are small 
(400,000 NOK per year) makes the task of supervising them costly. KS’ Unit for 
International Projects claims that the 8 percent of total programme spending to cover 
for administration costs is far below the actual costs, which raises the question of the 
economic sustainability of the programme.  
 
KS’ Unit for International Projects certainly has taken on a knowledge-intensive 
task. MIC is ambitious, and bases itself on several preconditions, some of them 
being (based on Holm-Hansen, 2008): 
 

1. The co-operation must concentrate on policy fields that are a municipal 
responsibility in both countries involved in order for peers to establish an 
active interface 

2. There must be a reason why precisely a municipality and not and NGO or 
other organisation or institution should carry out the project 

3. The two municipalities must have a minimum of knowledge about each 
others’ concrete situation  
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4. The activities focused upon must be economically feasible in the recipient 
country without further funding from the “donor” 

5. The context (institutions) in the recipient country must be able to incorporate 
and sustain economically the innovations that the people exposed to 
Norwegian ways bring with them home. 

 
Although international decentralisation is a concept which is gaining ground 
internationally, and Norwegian authorities are supportive to the idea of municipality-
to-municipality cooperation, KS is left alone with the task of conceptual 
development.  
 
The attempts at introducing LFA caused a lot of frustration among the MIC 
municipalities. Probably, tools that were more in line with the tools for goal-oriented 
management already in use in the municipalities would have been more welcome. 
This again illustrates the problems occurring from the fact that KS’ Unit for 
International Projects is more a branch of the development cooperation sector than 
the municipal sector. As one MIC responsible put it: ”It would be better if Norad had 
its own department for municipal affairs.” 
 
Recommendations 
 

Reform potentials for MIC? The problems making MIC work at the 
programme’s end point, i.e. in the Southern municipalities, are evident. Moreover, 
running the programme is resource- intensive, according to KS far beyond the 8 
percent share set aside for administration. Therefore, closing down the programme 
could be considered. In fact, in most cases the consequences would be negligible at 
local level. Alternatively, leaving it to another organisation than KS to coordinate 
the programme could be a solution. 
 
On the other hand, the MIC concept has developed, and KS’ Unit for International 
Projects has gained experience. There are indications that new MIC partnerships 
make more out of the MIC mechanisms than older ones. New generations of MIC 
partnerships seem to be more MIC-like than the early ones. Moreover, international 
decentralisation and schemes resembling MIC are being applied internationally. 
Norway has a strong municipal sector. The fact that the MIC concept has 
encountered problems getting embedded in the Southern municipalities is not 
necessarily a reason to leave Norwegian municipalities out of developmental 
cooperation.  
Recommendation: Before considering giving up the MIC concept for alternative 
ways of engaging the municipalities in developmental cooperation, the concept’s 
potentials should be assessed and revisions suggested.  
 

Shift focus. The MIC elements get weaker the closer one is to the actual project 
implementation in the Southern municipality. Also, KS’ focus on the actual project 
activities, or interventions, is weaker than the focus on more general aspects of MIC. 
As of today, focus is more on what than on how. 
Recommendation. KS’ Unit for International Projects should focus more of its 
advisory, supervisory and quality control functions to what is happening – and how 
changes are made – on the ground in the Southern municipality. 
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Further streamlining of MIC? Today KS has to cope with small number of 
MIC partnerships in a large number of countries. Moreover, the project activities 
vary, and are often modest in scope. A reduced number of project activity types 
within the four thematic core areas would be helpful to reduce administrative costs 
and resource use on advice and quality control. A concentration on a smaller number 
of countries would be advisable for the same reasons. Concentration will make it 
easier for Norwegian MIC municipalities to cooperate and exchange experiences. 
Likewise, South-South cooperation will be facilitated. Suitable policy fields to focus 
on could be primary education, physical planning, renovation, auditing and 
economic management within the core knowledge of the Norwegian municipalities.  
Recommendation: Concentrate activities on a smaller number of project types with 
more projects in fewer countries.  
 

Selection of MIC countries and municipalities. One of the Unit’s core functions 
is to give advice to Norwegian municipalities entering into a MIC partnership. For a 
country to be suitable for MIC activities it must have a municipal sector with certain 
competencies and resource base. Without these preconditions the intervention logic 
of MIC most likely will fail. MIC is not a suitable instrument to build up 
municipalities from scratch, but rather to help develop already established ones.  
Recommendation: The Unit makes an assessment of the readiness of the municipal 
sectors in Norad’s main partner and partner countries to enter into MIC partnerships, 
and concentrate future activities in countries with reasonably strong municipalities. 
For this purpose a set of criteria should be established. 
 

“Municipalise” reporting. Some of the problems within MIC are caused by the 
fact that the Norwegian municipalities have to enter into the routines and conceptual 
world of developmental cooperation. Given the limited scope of each MIC 
partnership, the entrance fee becomes high. Probably there is a lot to gain to follow 
the common reporting and indicator system they know, or at least which is similar. 
KS as the interest organisation of the municipalities should be in a good position to 
carry out this work.  
Recommendation: Report requirements are made to conform to ordinary municipal 
practices (KOSTRA).  
 

Monitoring. The MIC indicator and monitoring system needs to be revised in 
order to be more user- friendly and useful for its actual purposes.  
Recommendation: LFA and the monitoring system are revised into fewer and more 
effective indicators. KS should be responsible for sophisticating the indicator 
system.  
 
 
List of interviewees 
 
Liss Schanke, KS 
 
Leif Sauvik, Norad 
 
Jan-Petter Holtedahl, Norad 
 
Guri Skancke, Norad 
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Group interview: 
Ottar Bruhn, Fredrikstad kommune 
Stein Krogsrud, Fredrikstad kommune 
Kjerstin Stølen, Fredrikstad kommune 
Oddvar Vagle, Fredrikstad kommune 
 
Asbjørn Fjose, Førde kommune 
 
Group interview: 
Per-Øyvind Johannessen, Fredskorpset volunteer, Lilongwe  
Kristine Engen, Fredskorpset volunteer, Lilongwe  
Ørjan Olsen, Fredskorpset volunteer, Nkhotakota  
 
Mr. Stephen Sakhama, environmental officer/MIC coordinator, Nkhotakota  
 
Marita Sørheim-Rensvik, second secretary Norwegian embassy, Lilongwe  
 
Group interview: 
Chilongozi M. Nysasulu, executive director, Malga, Lilongwe  
Collete Khumalo Mabedi, adminsitrative assistant, Malga, Lilongwe  
 
Group interview: 
Sezerine Misomali, District Education Manager, Lilongwe  
Christon Pandakwao, MIC coordinator, Lilongwe 
 
Group interview:  
Peter Jimusole, MIC coordinator, Ntchisi  
Director of finance, Ntchisi  
Tuntufye Mboma, forest officer, Ntchisi  
Rodson Chikadewa, business promotion officer, Ntchisi  
Lucy Mofat, community development officer 
District education manager, Ntchisi  
Primary education desk officer, Ntchisi  
District civic education officer 
 
Marita Sørheim Rensvik, Norwegian embassy – Lilongwe  
 
Øystein Garfors, Fredskorpset volunteer, Nkhotakota (on phone) 
 
Øystein Haugen, KS 
 
Bjørn Rongevær, KS 
 
Group interview: 
 
Gunnar Frøland, Flora kommune 
Bente Nilsen Halvorsen, Flora kommune 
Arild Melvær (FK coordinator), Flora kommune 
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Appendix 
 
 
 

TERMS OF REFERENCE – Organisational review of The Norwegian 
Association of Local and Regional Authorities (KS) – spring 2009.                
Date: 29 April 2009 
 
 
1. Background    
As part of the quality assurance of Norad’s administration of its civil society funding, non-
governmental organisations receiving or applying for Norad funding are routinely being 
subjected to organisational reviews. These reviews form an important part of the basis of 
Norad’s consideration of and decision regarding the design and scope of its future support to 
the organisations, including the scope and contents of a new multi-year agreement. 
 
During the period 2007-2009, The Norwegian Association of Local and Regional Authorities 
(hereinafter KS) has had a three-year agreement with Norad, receiving ca. NOK 7,0 mill per 
year. The review will look at issues and challenges related to the Municipal International 
Cooperation (MIC) programme, and will seek to find ways to improve on relevant points in 
the new agreement. 
 

The organisation (hereinafter KS) 
All municipalities and county administrations have a right to be members of KS. Businesses 
that work within the public sector or in markets established by the public sector, can become 
members. 
 
The MIC programme is being administered at headquarters by a small staff. The major part of 
the programme consists of a partnership between Norwegian municipalities and South 
partners, and is being conducted by municipal employees. Much of this is unpaid, voluntary 
work. 
 
Norad’s entire support to KS during 2007-2009 has been used to cover Norwegian 
municipalities’ partnerships with municipalities in the South through the MIC programme, 
including administrative expenses at headquarters. 
 
History of the MIC programme (including former collaboration with Norad) 
The MIC programme was prepared from 1999, with pilots from 2000. During the period 
2007-2009, KS has had a three-year agreement with Norad regarding the MIC programme. 
KS has had a separate agreement with the Norwegian Ministry of Foreign Affairs 
encompassing other partnerships, mainly in the Balkans. 
 
Purpose/mandate 
The recipient intends to contribute to an effective and independent local community sector 
that is responsive to the citizens’ needs. 
 
Legitimacy/public support 
The recipient is a membership-based interest and employer organisation for Norwegian 
municipalities and regional authorities. KS’ Unit for International Projects has broad 
competence in local administration development and in conditions in Norwegian partner 
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developing countries. The recipient acts as a facilitator for networks and experience sharing 
between the  municipalities, and retains knowledge about the partner countries in the South 
enabling it to function as an adviser to the Norwegian municipalities in their development 
work. Under the new agreement, the recipient shall have a co-ordinating, advisory and quality 
assurance role, including quality assurance of plans and reports. 
 
Geographic and thematic/sector focus 
The MIC programme is a channel for strengthening good governance in local administration 
and municipal service delivery. The partnerships are based on co-operation between pairs of 
municipalities in the North and the South, which provides several corresponding frames of 
reference. Historical relations and personal contacts have contributed to the establishment of 
the partnerships. The programme encompasses partnerships with municipalities in Guatemala 
as well as in eight African countries: Kenya, Madagascar, Malawi, Namibia, South Africa, 
Tanzania, Uganda and Zambia. 
 
Main activities 
The agreement encompasses projects at a strategic level within local administration and 
municipal service delivery in four key focus areas: (a) good governance in local government;  
(b) integration of environmental aspects in local planning and management; (c) increased 
participation and representation of women; (d) increased financial transparency and 
accountability. 
 
 
2. Purpose of the review 
The review shall consider whether KS is able to deliver effective aid and achieve results in 
accordance with agreed goals, and in line with the guidelines for the grant scheme as well as 
with overall Norwegian goals and directions for its development assistance. It is the 
performance of the system for results delivery that is to be analysed, not the services 
themselves. An assessment of the partners’ capacity may, however, be illustrated by results 
with end-user of the partners’ services. 
 
The review shall assess KS’ thematic, organisational, administrative and financial 
preconditions for, together with its partners, achieving planned results in an efficient and 
rational manner. 
 
Specific themes to be emphasised by the review 
The review shall study Norwegian municipalities’ ability to build and develop their 
partnerships in collaboration with their partners in the South, including the extent to which the 
systems (in the North and the South) are sufficient to ensure good projects including quality 
assurance. The municipalities shall focus on their own core areas, where it is expected that 
each  municipality has special competence. 
 
Follow-up 
The review shall draw conclusions about the organisation’s system for results delivery, and 
shall propose recommendations for follow-up in accordance with its mandate 
These conclusions and recommendations will, in accordance with the above, constitute an 
important part of the basis for the formulation of any new, multi-year agreement with KS 
from 2010 onwards. 
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3. Scope 
The review shall describe and analyse the preconditions for the organisation’s ability to 
deliver results in accordance with agreed goals, based on – but not limited to – the following 
areas: 
 
KS’ purpose, mandate, development assistance strategy and relation with Norwegian 
development priorities, including: 
Value basis; 
Thematic and geographic focus areas, including relation to such cross-cutting concerns as 
gender equality, environment and human rights; 
Work methods and added value 
 
KS’ organisational structure, including: 
Organisational form/governing bodies/daily leadership; 
Decision-making/internal communication; 
Members/donors (Norwegian municipalities), members’ roles; 
Co-operation with other donors/actors (South municipalities); 
Budget 
 
KS’ work with partners, including: 
Strategy for partner selection (selection of participant municipalities in the North and South); 
Division of roles and relations, form of agreement btw. KS and partners 
Ownership in the South; 
Transparency in all parts of the co-operation; 
Competence and capacity-building in the South; 
Experience-sharing (North-South; South-North; North-North; South-South); 
Sustainability and exit strategies; 
Networking 
 
KS’ administrative capacity including financial management, hereunder: 
Planning competence and risk assessments/risk mitigation; 
Systems for quality assurance and control; 
Human recources; 
Overview and transparency in financial management systems; 
Systems to detect and warn about corruption and financial misconduct (internally as well as 
with partner); 
Overview/monitoring of cash flows 
 
KS’ thematic competence and knowledge management, including systems for managing: 
Thematic, geographic and organisational knowledge 
 
KS’ resource use in relation to activities and results (cost efficiency), including: 
Relation between salaries/fixed expenses and operational costs; 
Budget distribution on activities/partners in the South and in the North 
  
KS’ administration of results: 
Systems for monitoring of results/relevance for end user (incl. indicators and use of sources); 
System for results assessment and reporting 
System for learning and initiating change (including in relation to risk management) 
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4. Co-ordination with other actors 
Ability and willingness to co-ordinate with other actors at country level; 
Ability and willingness to ensure efficient collaboration with other actors; 
Relation with national/local authorities; 
Relation with KS’ sister organisation at country level, as appropriate 
 
 
5. Method 
The review will utilise the following methods and sources of information: 
 
Document studies with emphasis on policy documents, strategies and guidelines, as well as 
agreements, plans, reports, reviews and evaluations relevant to the programme. 
 
Interviews with KS’ management and staff, selected partner municipalities in Norway and 
Malawi; possibly with members of Norad; others. 
 
Field visit to Malawi during April-May 2009 including interviews with partners and relevant 
authorities as well as (possibly) peers/others of relevance. De-briefing with KS (at 
headquarters) and (3-4) selected  invited municipalities after the field visit. 
 
Composition of the team 
One external consultant (team leader (tbc)); one civil society adviser from Norad; 
One local consultant in Malawi (one-two weeks). 
 
 
Date Task 

 
Planning (KS provides all necessary 
documentation) 

Week 17 

Document studies, interviews, planning 
field visit, inception report 

Weeks 18 
and 19 

Field visit Week 20 
De-briefing with KS and selected 
municipalities 

Week 21 

Report writing Weeks 20, 
21 and 23 

Draft final report to Norad and KS 5 June 
(week 23) 

Comments from KS and Norad 15 June 
(week 25) 

Adjustments based on the comments Week 25 
Presentation of main findings to KS and 
municipalities in MIC 

18 June 
(week 25) 

Final text submitted at latest:  
 

19 June 
(week 25) 
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6. Reporting 
Norad will arrange a start-up meeting with the team for clarifying any questions related to the 
Terms of Reference. 
 
After completion of the document studies, data collection, and interviews in Norway, the team 
will deliver a short inception report (ca. 6-8 pages) providing a brief overview of current 
findings as well as a plan and key focus points for the field visit. 
 
Draft final report shall be sent to Norad and KS for comments by 5 June 2009 (ca. three 
weeks after the end of the field visit). Final report to be sent to Norad,  electronically as well 
as in 20 paper copies, by 19 June, or one week after receipt of the comments. 
 
The report shall be written in English and should be ca. 20 pages long. A summary with 
conclusions and recommendations should be provided at the beginning of the report, and 
should be no longer than three pages long. 
 
The report shall be presented by the team leader (or the team) to interested parties in Norway, 
including KS and selected municipalities. 
 
 
7. Budget: 
 
The total budget including 25% VAT, plus travel costs and diem should not exceed  
NOK 300.000. 
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