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Executive Summary 

The Norwegian scheme for democracy support through the political parties aims to 

contribute to democratic and well-functioning party organizations in developing 

countries. After having been administered by the parties themselves through a centre 

for democracy support since 2002 the scheme came under the Norwegian agency for 

development support – Norad – in 2011. The present Review takes stock of the 

operation and results of the current scheme and provides a set of recommendations 

for its future.  

The scheme is small. Only around eight million Norwegian kroner have been 

allocated annually. Still parts of the annual sum remain unused every year because 

project proposals do not pass the quality control carried out by the Norwegian 

agency for development cooperation.   

Prior to 2011 the parties submitted their project applications to the centre for 

democracy support and a board of party representatives had the decision-making 

authority. Under the current scheme the proposals are being handled by Norad, a 

professional body independent of political parties. This Review found that the new 

arrangement has strengthened quality control. Although Norad is not traditionally 

familiar with the purely political sides of party life, its assessments of the project 

proposals are strict and point at obvious flaws when it comes to the parties‟ basic 

grasp of contextual factors and project design. Getting a project proposal approved is 

more challenging for the Norwegian parties than before, This has been used as 

learning exercises to improve projects. Also the requirements for reporting have been 

stricter and consequently the reports produced by the parties have become more 

concerned with results since the 2011 re-foundation of the scheme.    

Democracy promotion through the parties naturally concentrate on political aspects 

of democratisation. This makes it different from other elements of Norwegian 

democracy promotion that mainly is channelled through civil society organizations.   

The Norwegian parties have chosen different management models for their projects. 

Some of them have a project leader who is employed in the party HQ, others have 

qualified project managers external to the parties. On project level the Norwegian 

activities are very similar to those of other European parties involved in democracy 



7 

Kommentarutgave 10/20/2014 

promotion. Compared to other like-minded European countries‟ arrangements, 

however, the Norwegian scheme stands out as being the only arrangement in which 

the parties themselves manage the projects in direct interaction with the agency for 

development assistance. This means that Norwegian parties cannot lean on external 

competence in the field of political democracy promotion. This is problematic as the 

Norwegian parties carry out knowledge-intensive projects in a wide variety of 

countries with very different levels of political development. 

Most of the projects are party-to-party, but two projects involve most of the 

important parties in the partner country. The methods applied vary from project to 

project, the preferred tool nonetheless being training workshops in which the 

Norwegian parties present their own routines for gender empowerment, electoral 

campaigns or internal debates. There are also elements of technical upgrading of the 

parties, like for instance introducing an electronic membership register as a part of 

the project. 

In general the projects have ambitious goals. Nonetheless it is possible to point at 

outcomes in the OECD/DAC sense of likely vs achieved short-term and medium-

term effects of the intervention‟s deliverables. Given the short time that has evolved 

since the initiation of the projects most of them belong to the category of likely 

effects, though. Nonetheless, under the current scheme the projects have produced a 

higher number of documented and immediate outcomes than under the previous 

scheme. The Review found that training has helped individual participants (women, 

young people) to become a nominated candidate or even elected. Organizational 

development has led to new and more adequate intra-party practices and new 

facilities for member activities have been established. Moreover, inter-party dialogues 

have led to less conflict among party representatives. The outcomes are relevant for 

the achievement of the overall project goal, but it is still too early to conclude that 

they result in lasting “well-functioning and democratic” party organizations. 

In monetary terms, the projects are not cost efficient. This is because the scheme is 

small which makes Norad spend disproportionally much efforts on handling project 

proposals and reports. In addition, the parties spend many resources on basic 

activities that would have be done irrespective of the size of the projects. On the 

other hand, the individual parties involved contribute through non-paid, voluntary 

work and also by freeing HQ staff for facilitating and lecturing at trainings seminars.  

As of now, the Norwegian parties base themselves on acceptable knowledge to carry 

out projects but in order to be aware of the potential risks surrounding the project, 

and also opportunities, a more in-depth knowledge is needed than most of the 

parties possess today. So, in order to increase the likelihood of project outcomes 

project leaders need critical knowledge not only about the project country in general, 

but also political culture, practices and power relations surrounding and penetrating 

the partner organizations. 
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The projects are embedded in the parties to a varying degree. Much is pending on the 

project leader, in particular in the period between submittal of the project proposal 

and its start-up. It seems that linking party supports with the Information-from-the 

Global South programme and the Norwegian Peace Corps creates synergies that help 

the democracy support project take hold among a wider number of party activists 

and professionals.  

The Review sums up several other improvements in the current arrangement 

compared to the arrangement prior to 2011. Therefore, it is recommended that the 

Norwegian democracy support via political parties is continued. The future scheme 

can build on the favourable facts that there is a broad agreement between Norwegian 

parties to commit themselves to democracy support and to cooperate better to 

improve the quality of the assistance to political parties. The Review recommends 

redesign and scaling up of an arrangement that should rest on the three pillars of 

Norad, an independent resource centre, and an advisory council.  

To sum up the recommendations: 

1. Norad and the political parties should agree on a revised formulation of the 

purpose of the arrangement. 

2. Democracy support is a knowledge-intensive activity. A resource centre 

should be established to provide a forum for contact and exchange of 

experiences between actors involved in Norwegian democracy support, and 

to oversee capacity building in results-based management among the 

Norwegian project leaders. 

3. Norad should continue to be the funding body to which the recipient 

political parties are held accountable, as long as Norad and the political 

parties find this arrangement.to be adequate.    

4. An advisory council should be established to interact with the resource 

centre. The council could consist of the secretaries-general and/or relevant 

persons with insight in the field of democracy cooperation, appointed by the 

secretaries-general. 

5. The total annual amount allocated to the arrangement should be increased 

substantially to benefit from a certain economy of scale. 

6. A more flexible and differentiated scope of demands should be put on these 

different types of grants: (i) basic grants; (ii) party-to-party project grants; (iii) 

multi-party projects grants  

7. A future scheme for democracy support through parties must strengthen the 

„critical knowledge‟ about the country contexts of the projects, among others 

through „country risk assessments‟.  

8. Clustering projects according to thematic contents is a way to structure 

learning and exchange of experience. This could for instance be done by 
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operating with four project clusters:  (i)  parties in “EU‟s waiting room”;  (ii) 

former liberation movements; (iii) new parties in authoritarian and post-

authoritarian countries; (iv) parties that used to be constituent parties of 

authoritarian regimes but later have entered into a process of 

democratization.  

9. The suggested resource centre should organize annual training courses e.g. in 

PMR (planning-monitoring-reporting of outcomes/results) in conjunction 

with Norad and the Ministry of Foreign Affairs 

10. The projects should concentrate on a limited number of countries.  

11. Multi-party projects could be planned, implemented and monitored with the 

assistance of foreign institutes such as NIMD (Netherland) and DIPD 

(Denmark).  

12. The Norwegian parties should be encouraged to design partnerships with 

different funding arrangements – e.g. Norad‟s support to information 

activities and Fredskorpset‟s program for exchange of organization staff, in 

addition to the democracy support scheme. This would create positive 

synergies 

13. In order to embed the projects more deeply in the party organizations, both 

the secretary-general and international secretary of the partner organization 

should be involved in the project planning process.   
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1 Introduction  

 

1.1 On democracy support via political parties  

Democracy promotion has gained in importance within development aid since the 
fall of the Berlin Wall and subsequent waves of democratisation in most parts of the 
world. Focus has been on three main areas: (i) support to civil society organizations 
and enhanced popular participation in public life; (ii) public education and 
constitutional reforms regarding citizenship, rights and rule-of- law; and (iii) 
institution-building related to representative and accountable government. In the 
latter area the political parties play a major role. Much effort has been invested in the 
introduction of multi-party systems and transparent elections. Gradually, the role of 
the parties themselves as actors and building blocks for democracy has been 
acknowledged. Channelling parts of democracy support systematically to political 
parties in the South and East is relatively new, and the specific methodology needed 
for party support is in a process of being established.  
 
The main mode of operation in the Norwegian democracy support seems to be a 
variant of twinning between like-minded parties in Norway and the cooperation 
country. The basic assumption is that a Norwegian party has organizational know-how which can 
be transferred to a party in the South through cooperation in quite small projects. However, the 
2010 evaluation pointed out that this is only one among several modes of 
cooperation to strengthen political parties in the South (and in the East).  
 

1.2 On democracy support via Norwegian political parties 

The purpose of Norwegian democracy support via political parties is to contribute to 
“democratic and well-functioning party organizations in developing countries”. The 
size of the program is small and the scope is limited. Annually NOK 8 million has 
been allocated to the program. In 2013 the program spent NOK 6.5 million and 
involved 9 projects in seven countries. Five Norwegian political parties and two party 
youth organizations have received project support in the period 2011-2013. In 
addition to projects in typical developing countries such as Tanzania, Kenya and 
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South Sudan, there are projects in Europe or regions close to Europe such as the 
Balkans and a post-Soviet country1. Some of the countries are strongly politicized 
and have vibrant civil societies, such as South Africa and El Salvador. Egypt and 
Bosnia are, in different ways, marked by political instability. The projects face the 
common challenge that democracy support is a knowledge-intensive activity.  
 
From 2002 the democracy support was administered by the parties themselves 
through a joint foundation, Norwegian Centre for Democracy Support (NSD). The 
centre was closed down in 2009. An evaluation carried out by NIBR (Norad Report, 
2010) pointed out several weaknesses in NSD‟s operations, but it recommended a 
continuation of the program albeit in a strongly reformed way. From 2011 on, Norad 
has administered the arrangement of democracy support via political parties. In its 
revised state budget for 2014, the new coalition government of the Conservative 
Party and the Progress Party suggested to discontinue the arrangement. However, a 
majority in the Parliament decided to maintain the arrangement for at least one more 
year (Stortinget, 2013) but under another budget item. The arrangement is now part 
of the foreign policy for „Peace, reconciliation and democracy‟. At the same time the 
Parliament recommended a review of the arrangement before making a decision on 
its further destiny. After a competitive tender Norad assigned the task to the 
Norwegian Institute for Urban and Regional Research (NIBR). The aim of the 
review is to provide technical inputs to the discussion about the democracy support 
arrangement. 
 

1.3 Aims of the review  

The main aim of the review is to provide technical inputs to the public discussion of 
the Norwegian democracy support arrangement. 
  
The arrangement level: The review assesses the extent to which the democracy 
support arrangement contributes to «democratic and well-functioning party organizations in 
developing countries» in an effective manner. The review also  

- assesses the purpose and design of the arrangement 

- assesses Norad‟s technical and administrative handling of the 
arrangement 

- assesses the arrangement against alternative ways of organizing 
democracy support to political parties in the global south, with reference 
to party assistance from other donor countries and eventually in the light 
of other forms of Norwegian democracy support.  

 
The Project level: The review considers which results that can be documented at the 
project level, through an assessment of:  

- the knowledge of the Norwegian parties about the conditions in the 
project countries,  

                                                 
1
 The country in question has a politically oppressive regime, and KrF prefers to anonymize it.  
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- in which way they strengthen the competence within the partner 
organizations   

- in which way the democracy projects are embedded in the party 
organizations and their partners 

- the sustainability and cost efficiency of the projects 
 
Based on these assessments the report gives concrete recommendations and 
discusses different alternatives for a continuation of the democracy support: 

I. discontinuation of the arrangement (and its consequences) 
II. continuation of the current arrangement  

III. redesign of the arrangement (including the supportive measures that have to 
be in place) 

 

1.4 The review approach 

The review primarily looks at the period from 2011 to the present. The evaluation 
report of the Norwegian Centre for Democracy Support (Norad 2010) forms the 
baseline/point of departure for this review. The review contains a comparison of the 
situation reported in the 2010 report with the current situation. The comparison 
covers the changes both in the democracy support arrangement and at the project-/ 
recipient level. Moreover, the review asks to what extent the recommendations of the 
2010 evaluation have been followed. What are the new experiences? Have new 
challenges emerged since 2010?  
 
All the seven parties/youth organizations and the 11 projects has been equally 
addressed. Henceforth no in-depth case was chosen. With only 11 projects this was 
not necessary. On the other hand, 11 projects were sufficient to observe patterns and 
eventual outcomes of different ways of carrying out projects.  
 
In order to structure the reading of documents, the interviews and the analysis have 
made use of program theory. That means to constantly ask how the concrete efforts 
are thought to achieve the defined goals. These „programs‟ have been compared with 
the documented results of the activities. This was useful to assess the purpose and 
design of the arrangement, but is also be part of the discussion of Norad‟s technical 
and administrative handling of the arrangement.  
 
In the review of each of the 11 projects we employed the case study methodology, 
where project activities were analyzed in their concrete context. We emphasized the 
knowledge basis that the parties acquired before they design their projects. In this 
manner it was possible to assess the Norwegian parties‟ insights into the countries of 
operation, and also the ways in which they strengthen the competence among their 
partners.  
 
The report sticks to the approach and vocabulary of OECD/DAC (2002). Among 
others this means that it is possible to point at outcomes in the sense of likely vs 
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achieved short-term and medium-term effects of the intervention‟s deliverables. Given 
the short time that has evolved since the initiation of the projects most of them 
belong to the category of likely effects. The term outcome refers to an immediate 
effect/result produced by the focused action/actor/organization. The term impact 
refers to more long term effects/results on the organization or its environment (or 
society).  
 

1.5 Methods applied for the review 

The review started out with studies of the following documents: 

- Main reference documents: Norad 2010, Norad 2011, Stortinget 2013 

and other documents  

- Recipient Norwegian Party (RNP) document: applications/project 

proposals, annual progress reports, annual plans and final project 

reports. 

- Norad‟s technical assessments of applications and RNP reports, and 

the resulting Decision Document („Beslutningsdokument‟). 

In addition to document studies, interviews are the most important source of data 
for the review. Organized as in-depth interviews with a set of questions fetched from 
an interview guide (check list to assure that the important themes are addressed in 
the interview), it was possible for the interviewed persons to raise additional issues.  
Different interview guides (see Appendix I) have been elaborated for various types of 

interviews/groups of interviewees: 

- face-to-face interviews with representatives of Norad  

- face-to-face interviews with secretaries-general, international 

secretaries and project coordinators in the Norwegian 

parties/organizations; 

-  telephone and skype interviews with local partners and embassies;  

A third important source of data is the international academic literature about 
democracy support. The mixed experiences of the “colour revolutions” (orange etc) 
in former Soviet republics have influenced the literature. We have reviewed the 
literature and new discussions that emerged in the 2010-2014 period. We ask to 
which extent the international debate is reflected in the Norwegian arrangement and 
discuss how this debate eventually could contribute to strengthening and improving 
the democracy support via political parties. In addition the reviewers have consulted, 
by means of email and telephone communication, the main European actors which 
where visited as part of the 2010 evaluation. The purpose was to be updated about 
changes in their approaches and new experiences.  
 
Regarding effects (whether outcomes or impacts), these have been difficult to 
ascertain since the review had to be carried out without field visits. The review has 
also in this area been based on a combination of written reports from the parties, 
interview statements and the reviewers‟ own assessments of likely effects.  
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2 The projects 2011-14 and their results 

2.1 The Norwegian political parties and their projects 

  

Table 2.1 Norwegian democracy support via political parties, 2013 

Norwegian party COUNTRY Project and partner Received 
2013 (NOK) 

Arbeiderpartiet South Sudan Cooperation project between SPLM 
and the Norwegian Labour Party  

1 324 000 

Egypt Cooperation project between ESDP 
and the Norwegian Labour Party 

 610 000 

South Africa Cooperation project between ANC 
and the Norwegian Labour Party 
(cancelled) 

 438 000 

AUF - 
Arbeidernes 
Ungdomsfylking 

Lebanon Training for trainers PYO 
(Progressive Youth Organisation)  

 560 000 

Høyre Bosnia-
Hercegovina 

Women‟s empowerment in Bosnia 
Herzegovina (completed in 2013) 

 600 000 

The Christian 
Democrats (KrF 
Norway) 

Post-Soviet 
country 

Cooperation project Eastern Europe   
 
1 091 000 Kenya Strengthening the administration of 

political parties in Kenya 

Young Christian 
Democrats – 
KrFU) 

Post-Soviet 
country 

Cooperation project Eastern Europe  
 495 000 

Kenya Enhancing the role of youth in 
political parties in Kenya 

Senterpartiet 
v/SpS  

Tanzania “Elimu no demokrasia” - 
Learning/knowledge and democracy  

 825 000 

Sosialistisk 
Venstreparti 

El Salvador Strengthening of members‟ 
participation in the FMLN and 
support to El Salvador‟s democracy  

 635 000 

Total  6 577 000 -   
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2.1.1 Arbeiderpartiet (Norwegian Labour Party) 

A. Background. About the country contexts and partners 
Arbeiderpartiet has long historical relationships with ANC in South Africa and 
SPLM in South Sudan, established already while these movements were in armed 
struggle against the regime in their country. The relationships have been more official 
and formal after the introduction of democratic elections that made these former 
liberation movements ruling parties. Norwegian People‟s Aid (NPA) has always had 
close links with Arbeiderpartiet. NPA has been instrumental in building and 
maintaining the relationship between Arbeiderpartiet and its partners, particularly in 
South Sudan, and Arbeiderpartiet can in its party-to-party cooperation projects draw 
on NPA‟s knowledge of country contexts and practical resources accumulated 
through aid activities in these parts of the world.  
 
Since a peace agreement was signed with Sudan‟s government in 2005, SPLM has 
been the ruling and dominant political organization in South Sudan. After a 
referendum in January 2011 the country achieved full independence. 
Arbeiderpartiet‟s democracy support project with SPLM took place from April 2011 
to December 2013. During the last year of the project period the SPLM leadership 
became increasingly divided, resulting in a civil war like situation with ethnic 
dimensions from December 2013. By mid-2014 cease-fire has been consolidated and 
peace talks have begun. The secretariat of SPLM has not been part of the warring 
factions and remains a vital intermediating force in the country. AP and the SPLM 
secretariat have made a joint proposal for further project collaboration, ready for 
implementation when the political situation has been stabilized.  
 
Unlike South Sudan Arbeiderpartiet‟s activities in Egypt are of a new date. The 
Egyptian Social Democratic Party (ESDP) was founded in March 2011, during the 
Arab Spring. AP regards ESDP as a promising and interesting partner. Given Egypt‟s 
strategic importance in the Middle East, Arbeiderpartiet‟s International Committee 
took initiatives to formalize contacts. The two-year democracy support project 
started in January 2013. The democratic development in Egypt have seen several 
setbacks, with an autocratic yet elected president being ousted by the military forces 
in June 2013. The Parliament, where ESDP had 23 seats, was dissolved. The new 
elected president, general Sisi, has promised parliament elections to take place. They 
are expected to be held early 2015.  
 
B. Program Theory 
The project in Egypt addresses the fact that women‟s participation in politics is low, 
and rising (Islamic) conservatism could undermine women‟s ability and motivation to 
participate. Making some women more visible in politics can inspire more women to 
follow suit. The goal of the project is to engage more women to participate by 
building confident female role models. Women trained in the project would create a 
trickle-down effect by bringing their knowledge back to their local party branches 
and pass on knowledge.  
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The project in South Sudan was less clear in its stated goals. It addressed the typical 
challenge of changing the hierarchical command structure of an armed movement 
into the participatory, democratic structures of a political party. The project aimed at 
carrying out certain activities and starting the long term process of transforming the 
organization. The idea was to develop a trustful peer-to-peer relation to address 
sensitive problems of the organization. 
 
C. Project design and operations 
In Egypt Arbeiderpartiet applied the Women Can Do It (WDCI) programme, in 
which Arbeiderpartiet has 25 years of national and international experience. The 
WDCI is a Training-of-Trainers (ToT) program. Three workshops in three different 
regions were to be held for 5 days and with 30 participants each. 
 
In South Sudan the project was to organize round-table discussions, policy debates 
and the production of policy documents on important political areas. It would also 
strengthen the party headquarter by defining its role, strengthen its basic functions 
and create a strategy for a campaign. Visit of HQ staff to Norway was part of those 
efforts.  
 
E. Documented results 
In Egypt, the project has been instrumental in increasing the share of women on the 
ballot lists of the party prepared for the coming elections (2014/2015). Many of the 
women standing as candidates to local and national assemblies participated in the 
WDCI workshops. There are also sign, although difficult to document, that 
conservative or conventional attitudes among male leaders within the party towards 
female participation in politics have been opposed and/or changed.  
 
The crisis in SPLM since March 2013 has put many planned project activities on ice 
and made it difficult to record any results. Nevertheless, the Roundtable discussion 
held in January 2013 was the first time after the last convention of SPLM in 2008 
that all the central leaders met with the local leaders (governors). They were openly 
challenged for lack of government results.  
 
F. Lessons learnt 
The project in South Africa with ANC never took off because the responsible person 
in the international department of the Women‟s League moved out. The project was 
not deeply enough embedded in the ANC organization to survive personnel 
mobility. The projects in Egypt and South Sudan faced sudden political changes 
during their implementation, but Arbeiderpartiet managed to redesign and redraft the 
project plans and budget accordingly in good consultation with Norad. 
Arbeiderpartiet learnt that the goals in South Sudan should have been less ambitious 
and more achievable.  
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2.1.2 AUF (Labour Youth/The Workers‟ Youth League) 

A. Background. About the country contexts and partners 
AUF has since the mid-1990s developed contacts with political youth organizations 
in the Middle East, mainly with Fateh Youth Movement (FYM). FYM is the youth 
organization of the largest political party in Palestine, Fatah. AUF decided to put the 
relationship on hold in 2008 because FYM did not organize a congress to elect new 
leadership, allegedly because of the problems with the Gaza Strip being under 
control of Hamas. However, FYM has recently elected a new leadership and AUF 
has included it in its democracy support project with Progressive Youth Organization 
(PYO) of Lebanon. PYO is the youth organization of the Progressive Socialist Party, 
a party based on the Druze community but is open for people from other religions as 
well, striving to transcend the borderlines of a religiously segmented country. AUF‟s 
partnership with PYO for democracy development started in 2011.  
 
B. Program Theory 
The partners challenge three weaknesses in political organizations in this part of the 
world: first, the tradition of few female leaders; second, organizationally weak local 
branches; third, politically weak youth organizations in their relationships with parent 
parties. These aspects have been dealt with in a series of seminars and courses in 
Lebanon. Since January 2014, the project meets the additional need of systematic 
exchange of experiences between democratic youth organizations across Arab 
countries. This may lead to the strengthening of progressive, secular and democratic 
forces in the region. The perseverance of wars and armed conflicts in the region have 
increasing imprints on political work and campaigning – how to cope with this is also 
a challenge.  
 
C. Project design and (D.) operations 
The method of Training-of-Trainers (ToT) has been applied to strengthen local 
branches and female participation simultaneously. Annually, 160 members of PYO 
participated in courses. Since January 2014 the design has changed. The partnership 
now involves three types of joint activities for Lebanese, Palestinian and Norwegian: 
seminar on how to organize internal political processes and develop a party political 
platform; seminar to exchange experiences of how to organize political work in the 
context of armed conflicts; and Women-Can-Do-It courses. AUF members operate 
as facilitators and „comrades‟ in these activities. 
 
E. Documented results 
PYO has become much stronger and is about to become completely independent 
from the mother party. The organization has decided that 30 per cent (before 20 
cent) of the leaders at all levels have to be women. FYM‟s delegation of 13 persons in 
the first joint seminar with PYO and AUF consisted of 10 women, and a majority of 
them took a joint initiative to collect blankets, shoes etc. for the Gaza population 
during the war in July 2014.  
 
F. Lessons learnt 
Continuity is important in international democracy support, but continuity is a 
challenge in a youth organization. AUF copes with this by having a full time 
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international secretary and a group of three among its central board members being 
jointly responsible for international work (non-paid volunteers). They are elected for 
two years at bi-annual congresses, but many of them keep being re-elected. In this 
way, AUF spends substantial parts of its own resources on international democracy 
support.  
 

2.1.3 Høyre (Conservative Party) 

A. Background. About the country context and partner 
Høyre started out with projectsin Bosna and Indonesia. The Indonesia project with 
Golkar was discontinued in 2012 and the Bosnia project in 2013. As a result of the 
Dayton Agreement 1995 Bosnia-Hercegovina is divided into two self-governed 
entities, Republika Srpska and the Federation of Bosnia-Herzegovina. The latter 
entity is a federation of cantons that are either Bosniak (i.e. Muslim Southern Slavs) 
or Croat or Croat-Bosniak. Bosnia‟s politics follow ethnic dividing lines. Høyre‟s 
involvement started with the Party for Democratic Progress (PDP) in the Republika 
Srpska as partner. This is a moderately nationalist Conservative party in opposition. 
It was ready for project cooperation with Conservatives across the ethnic divide in 
Bosnia, i.e. with the Bosniak Party for Democratic Action (SDA) and the biggest 
parties among Croat voters in Bosna – Croatian Democratic Union (HDZ BiH). 
SDA and HDZ BiH are both nationalist parties but SDA - being close to the 
International Community administering the country - has a relatively moderate 
profile.  
 
B. Program Theory 
The project aims at reaching objectives on two levels. At the basic level it aims at 
strengthening and democratising parties through strengthening the involvement and 
position of women in the parties. In addition, the project addresses one of Bosna‟s 
core problems, which is the lack of willingness among central actors to bring ethnic 
groups together. The fact that Høyre‟s project brings together one conservative party 
from each of the three constituent ethnicities of Bosnia for joint activities is 
significant in this perspective. Bosnian politics is very much dominated by conflict 
lines based on “clans” and ethnicity. Bringing political conflict lines based on values, 
ideology and coherent policy packages into Bosnian political life, therefore, 
contributes to the dissolving of the country‟s political stalemate caused by the 
dominating ethnic conflict line. Høyre does not “provide” the ideology or policies 
but concentrate on the technical aspects of politics leaving it to the local counterparts 
to develop politics.  
  
C. Project design and (D.) operations 
The project consists of training in technical aspects of party work, like media strategy 
and electoral campaigning; debate technique, contact with voters. Trainers are staff 
and politicians from Høyre, like the information officer and regional secretaries, i.e. 
people who do this kind of work at a daily basis in Norway. The project has its roots 
in communication between Høyre and the European People‟s Party and 
International Democrat Union. The current project design, however, has been 
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initiated by Høyre‟s Bosnian counterparts. Training women was considered a 
relatively uncontroversial starter.   
 
Høyre‟s project leader is no more an employee at the party HQ, but used to be, 
which makes close communication with the HQ easy. The assistant of the party 
secretary-general is in charge of direct contact with Norad regarding budgets and 
reports to Norad.   
 
E. Documented results 
Many of the workshop participants have been elected into Bosnia‟s elected organs, of 
which there are a lot due to the country‟s intricate institutional set-up post-Dayton. It 
is, of course, impossible to attribute this solely to the project but the fact that 
participants have been elected indicated that the project has targeted a segment of 
women who will be in a position to apply the technical skills acquired through the 
workshops.   
 
In some cases, on their own initiative, participants have replicated the workshops at 
home to train local party colleagues. There are also stories that participants keep in 
touch via social media and meet each other while travelling in the country.  
 
F. Lessons learnt 
Høyre finds it very useful to keep in close contact with the Norwegian embassies and 
has appreciated the practical guidance offered by Norad. Nonetheless, Høyre finds 
Norad to expect too much in terms of cooperation across Norwegian party lines. 
More energy is released among like-minded parties.  
 
Høyre finds the former NSD model to be ok in the sense that NSD had a certain 
apparatus which saved the Norwegian parties from spending too much time on 
administration. The current model is costly for Høyre. The party has to use much of 
its own resources and the reporting is time consuming whereas funds are small. 
Høyre‟s staff gets time off from ordinary work to travel and conduct workshops. In 
addition a lot of work is being done without compensation. The project depends on 
enthusiasts.  
 
Høyre considers a critical mass of funding and activities to be needed and as of now 
the project is below the critical mass. Funds to allow one permanent staff would have 
helped a lot. Høyre has to consider withdrawing if more funds are not made available 
(or alternatively withdraw for a period to leave more funds for the other parties and 
then return and hope other parties take a couple of years off). The party envisages 
two possible models: a) broad approach in a few numbers of countries with several 
parties involved; b) link up with Konrad Adenauer Stiftung or Jarl Hjalmarsson-
stiftelsen. Both models would secure predictability but significant increase in the 
funds would be needed. A four-year cycle of funding would have enabled more long-
term planning in line with the parties‟ own cycles.  
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2.1.4 The Christian Democrats (KrF Norway)  

A. Background. About the country context and partner 
In a post-Soviet country The Christian Democrats (KrF Norway) cooperate with a 
sister party that also has close links to German CSU and Christian democrats in other 
East European countries2. The Christian Democrats have a project with eleven 
political parties in Kenya in cooperation with the USAID-funded National 
Democratic Institute. The Christian Democrats try to link contents of training to 
ongoing processes in the parties. This is easier in the post-Soviet country where the 
Christian Democrats have only one partner, than in Kenya where they have no less 
than eleven partners. However, in Kenya the new Constitution opens up for linking 
the project to ongoing processes. How to follow up the provisions in the 
Constitution? Unlike the situation prior to the violence in 2007-8 when tribalism 
smoldered, tribalism today is being talked about and denounced. Now everyone says 
their party has to be distinguishable on policies not on tribes, but exactly what 
policies are still unclear. In order to break with tribalism, impulses from outside are 
needed. Party members need to sit down and discuss what values they base their 
politics on, patterns of policies, identify and give names to it. But these will not 
necessarily identical to the ideological packages from the North, The Christian 
Democrats claim. Differently from the Kenyan parties, the Christian Democrats 
partner in the post-Soviet country is eager to develop policies in line with its basic 
Christian democratic values. 
 
B. Program Theory 
Making use of the effect of eye-opening role models and “case studies” is a core 
feature in the Christian Democrats‟ work with their counterpart. Showing, and not 
merely telling, is the Christian Democrats‟ method. This means that target groups are 
exposed to the Christian Democrats‟ (and Norwegian) practices. They are supposed 
to function as eye-opening role models that provoke discussion. An illustration of 
this method was given by the Christian Democrats‟ process on abolishing „confession 
of faith‟ as a requirement for membership. The Christian Democrats used this as an 
opportunity to show how processes on difficult and controversial issues can be 
carried out. Among others during the partners‟ visit to the Christian Democrats‟ 
congress this was in focus. The post-Soviet counterpart followed this real-life process 
real-time and with great interest.  
 
In the post-Soviet country there are few opportunities for political work. 
Nonetheless, there are political activists in the country eager to learn the skills needed 
to be ready when democracy is introduced. A lesson from the Arab Spring is that a 
political upheaval without organizations democratically prepared stand at risk of 
failing. In this perspective the Christian Democrats‟ activities with its counterpart 
provides a preparation to play a role during and upon democratization of the 
country. As of now, non-regime groups are hardly allowed to participate in elections. 
Some independent candidates are allowed to run, and some of them share the 

                                                 
2
 The country in question has a politically oppressive regime and KrF prefers to anonymize it.  
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Christian democratic values of the Christian Democrats‟ counterpart. This way some 
of the skills acquired through the trainings with the Christian Democrats are 
immediately applicable. The project does not only aim at organizational 
strengthening of the party but also strengthening the party‟s communication skills. 
Consciousness raising and politicization among ordinary people is strategically 
important in a country where the word „politics‟ is associated with personal power 
hoarding and enrichment.  
 
In Kenya the program theory is that democracy would gain from strengthened party 
organizations. Kenya has inherited the British system of single-member constituencies 
and parliamentarians often cut loose from parties as soon as they are elected, and fail 
to link up with other social movements. Therefore, party secretariats need to be 
strengthened. By targeting the party secretariats of all major parties, it is expected 
that democratic practices in the secretariats will trickle down in the party 
organization.  
 
C. Project design and (D.) operations 
In the post-Soviet country many meetings with the Christian Democrats have to be 
held abroad. In Kenya activities are multi-party in the sense that 11 (originally seven) 
Kenyan parties are involved. The project forms part of a wider project run by NDI 
Kenya and financed by the Norwegian government. In the post-Soviet country, the 
Christian Democrats keep in close contact also with NDI, as well as the Swedish and 
German Christian democrats, who also run projects with Belarusans.  
 
The project with the post-Soviet party is designed with a regional chapter of the 
Christian Democrats (Rogaland) as a major counterpart. Feeling of „ownership‟, 
commitment and personal contacts result from that. One example: The post-Soviet 
party‟s summer camp 2014 had anti-alcoholism as one of its subjects. The Christian 
Democrats Rogaland sent two members – one policewoman and one policeman – 
experienced in dealing with alcohol-related problems. In addition, the chairperson of 
the regional branch, with a background from public communication, was also invited.  
 
The Christian Democrats have routinized its quality control of the contribution from 
its party members. The selection process is as follows: As soon as the subject for the 
meetings has been decided the party‟s international secretary contacts members with 
a relevant background. After having prepared their presentations they send the draft 
to the secretary for quality control, which mainly refers to context sensitivity and 
context relevance. 
 
Many Christian Democrat party members spend much time on the project on a 
voluntary basis. The Christian Democrats‟ international secretary is a full position, 
and around 50 per cent is spent on the democracy support projects. He was hired at 
the beginning of the new period, i.e. 2011. The Christian Democrats‟ experience with 
this is that having one person employed at the party‟s HQ secures insight in the 
countries in which one is operating, also the secretary‟s insight in project reporting 
and development aid benefits from him being employed. Reportedly, doing this on a 
voluntary basis would be difficult. Reporting to Norad requires efforts over time and 
professionalism.  
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E. Documented results 
The post-Soviet party emulated elements of the Norwegian Christian Democrats‟ 
policies for the reduction of alcohol consumption. Skills trained in the project have 
been used during electoral campaigns and in elaborating on the party‟s program.  
 
The Christian Democrats consider the Kenyan handbook in party work to be an 
important outcome, and the parties that were involved in the cooperation from the 
outset consider it to be theirs. NDI uses it in its work with parties. Moreover, NDI 
makes use of the Norwegian Christian Democrats‟ project to get more in direct 
contact with parties, also outside the capital.  
 
F. Lessons learnt 
Although very useful to discipline project management, being under Norad could be 
problematic for instance in case the authorities in the post-Soviet country make the 
project activities a problem, e.g. by complaining to the Norwegian government. Then 
the MFA would have to be involved by having to comment or get deeper involved.  
The Christian Democrats have some but fairly limited contact with the relevant  
MFA departments for their projects.  It is likely that increasing this contact would be 
a good way to prepare for possible political controversy.   
 
The Christian Democrats report that cooperation with Nordic colleagues has been 
particularly valuable in the process of building own competence. Also the 
experiences from bringing regional party organizations directly into project 
cooperation has been summed up as positive because it enables closer personal 
relations across cooperating parties. The benefits from linking up with ongoing 
processes in partner parties is another lesson mentioned by the Christian Democrats.    
 

2.1.5 Young Christian Democrats (KrFU) 

A. Background. About the country context and partner 
The Young Christian Democrats‟ (hereafter KrFU) projects cover the same countries 
as the mother party. The youth wing involved itself in the post-Soviet country before 
KrF, and has more than ten year experience in the country. In the post-Soviet 
country KrFU is cooperating with two youth organizations.  
 
Also in Kenya KrFU has a long history of cooperation that nonetheless was 
hampered by the violence in 2007. The initial contact and subsequent partnership 
between KrFU and IPYF started in 2011 during a study trip to Kenya, which was 
financed by the information grant (Norwegian: Informasjonsstøtten) from Norad. 
The idea of developing a strategic plan for IPYF was first developed during a 
workshop supported by the Norwegian Young Christian Democrats. IPYF members 
felt the need to re-structure themselves in-light of the just concluded March 4, 2013 
General Elections, and devise new ways through which they can engage and nurture 
young leadership, in-between elections. Here, the Young Christian Democrats make 
use of the momentum offered by the fact that there is a quota of young people to be 
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elected to representative organs. Earlier KrFU projects with the two countries were 
funded through LNU, the Norwegian Children and Youth Council  
 
B. Program Theory 
In Kenya KrFU aims to follow up a group of young people over time with training 
and joint activities. The project consists in training youth politicians from the major 
political parties within the framework of Inter-Party Youth Forum (IPYF) on 
constructive engagement in political processes. In the post-Soviet country this is 
more difficult due to activist circulation. Training is in leadership, media 
performance, debate technique. Subjects for each training are discussed on skype 
beforehand. Subjects have been among others Christian democratic values, internet 
security; management; leadership, how to carry out internal debates, and 
campaigning. Workshops are the main format of the interaction between the 
organizations. Group work is preferred. Lectures do not function well. The East 
European colleagues take part in KrFU‟s congresses. This way they are shown how 
KrFU make democratic decisions. In this respect, KrFU‟s methodology is similar to 
that of KrF.  
 
C. Project design and (D.) operations 
In Kenya KrFU cooperates with the Inter-party youth forum (IPFY), as well as NDI. 
This means KrFU has a two-by-two relationship in the post-Soviet country and a 
multi-party project in Kenya. During the initial project design between KrFU and 
IPYF, there was a common will to ensure that the Norwegian side of the project was 
also multi-party, not only the Kenyan side, Norad also suggested taking this 
approach. Based on these factors, KrFU decided to invite likeminded Young 
Conservatives and Young Liberals to take part during project trips. KrFU claims it 
would be difficult to include youth organizations that are far from them in political 
outlook, mentioning the young social democrats (AUF) as an example.   
 
The international advisor is employed in a 40 per cent position of which 30 per cent 
is from Norad and ten per cent from KrFU to follow up the project. The deputy 
leader of the international committee follows the project closely on a volunteer basis. 
This has proved to make personnel transitions smoother, enabling project activities 
to continue as planned. 
 
E. Documented results 
Post-Soviet country: Both youth groups with which KrFU is cooperating are in 
negotiations to receive observer status in the YEPP (Youth of the European People‟s 
Party). The initial process started during project trainings in Lithuania where party 
members received training on democratic organizations. YEPP is KrFU‟s sister party 
in the European Union, hence, the initial contact point for the post-Soviet youth 
parties with YEPP was through project seminars in Lithuania where platforms for 
discussion and networking were created.  
 
There are many potentially positive outcomes that could come about from the post-
Soviet youth parties gaining observer status in YEPP, but they would be side-effects. 
 
Kenya: After a project seminar in Nairobi, IPYF created a strategic policy document 
that involved all major youth parties in Kenya. The creation and content of this 
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document reflects the thematic content of the seminar and shows that Kenyan youth 
political parties have internalized and used the knowledge gained through project 
activities. 
 
F. Lessons learnt 
KrFU used to run its East European and Kenyan projects through LNU. The stricter 
demands and more close follow-up provided by Norad has structured KrFU‟s work. 
The Young Christian Democrats also call attention to the potentials of synergy 
between the information grant and the democracy support projects.  The 
organization also point at the possibility that what usually are considered mere 
project deliveries, like seminars and workshops, in countries with politically 
repressive regimes, may be considered outcomes in themselves.   
 

2.1.6 Senterpartiet (The Centre Party) 

A. Background. About the country context and partners 
The Centre Party has carried out democracy support projects in one country only - 
Tanzania – since the initiation of NDS in 2002. The justification has been that 
Tanzania for many years has been one of Norway‟s main development partners, and 
since the 1990s the country has embarked on a stable democratic track. The 
opposition parties gained strength in the last elections. Currently the country is 
experiencing a process to review and revise the constitution. The key issue emerging 
is decentralization and the proposal to establish relatively autonomous regions. 
 
The long time engagement of the Centre Party in Tanzania has contributed to in-
depth knowledge of the country and a variety of personal and institutional contacts. 
Nevertheless, its multi-party project in a rural district, Magu, was subject to a very 
critical evaluation commissioned by NDS (Henningsen and Braathen, 2009). The 
main critique concerned lack of understanding of the local power relations 
underpinning the project, and the report held that the project was infected by the 
„posho‟ (per diem) syndrome. The Centre Party took the critique seriously. It 
discontinued the project and spent the remaining time and resources in 2010 to 
identify a new district and new partners. In collaboration with the national 
secretariats of the three main parties – the ruling party CCM and the opposition 
parties CHADEMA and CUF - it chose the poor rural district of Mtwara in the 
southern part of the mainland as site for the new project (2011-2014). It was to be 
managed by the all-party Tanzanian Centre for Democracy (TCD), which also has 
Danish Institute for Parties and Democracy (DIPD) as a main partner. TCD 
recruited two local field officers responsible for the day-to-day management and 
facilitation of the project. Within the district, also one of the minor parties (UDP) 
was invited to participate along with three mentioned bigger parties.  
 
B. Program Theory  
The new project established in the Mtwara district was named Elimu no demokrasia - 
“Learning/knowledge and democracy”. Three basic assumptions inform the project. 
First, democracy has to be built bottom-up. It has to be firmly rooted in the local 
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communities. Second, although the multi-party system represents a historical 
progress, the side-effect is that it increases political segregation at the local level and 
hampers co-operative arrangements for development. Co-operation, as exemplified 
by farmers‟ co-operatives, is a key tool for democratic, social and economic 
modernization. Third, illiteracy has to be out rooted, and education is the main 
method to enhance democratic practices and inclusion of women, youth and other 
politically marginalised groups.  
 
While these views are familiar for those who know the Centre Party in Norway, they 
are also in tune with some basic postulates of the larger parties in Tanzania. The 
challenge is to create a few local show-cases (or models) of good democratic 
governance, productive inter-party dialogues and popular participation, and then 
convince party leaders at the national level to roll-out the methodology to build this 
type of local democracy throughout the country.   
 
C. Project design and (D.) operations 
The project was built around the study circle method. 32 study circles were to be 
established every year, one per village, an around 20 participants in each circle. Over 
three years, study circles were to reach 96 of the 155 villages in the district, taking 
1800 villagers through four steps or levels of education. The main project activity 
was the training of 32 study circle leaders annually – eight from the four political 
parties – equal number of men and women. The training was facilitated by two field 
officers recruited in the district. A district steering committee comprising the four 
parties and equal number of men and women was to monitor the project, and 
national leaders of the parties were called to the district twice a year to discuss the 
results of the project. The Centre Party‟s project leader of the Centre Party has 
visited the capital and Mtwara district twice a year., and a new group of Centre Party 
members is recruited every year to make a study trip to Tanzania and Mtwara.  
 
E. Documented results 
There have been reported less conflicts between party leaders locally. A side effect is 
that the citizens want to hold their village leaders to account, and this has increased 
the number of a new type of conflict many places. The education material has 
therefore included issues such as how to recall and elect new sub-village leaders. 
There is more self-reliance among women – many of the study circle participants 
have been elected into the village school committees, and many have stated they are 
candidates in the coming elections to become, a hamlet (sub-village) chairperson, a 
village chairperson or a ward councilor. Men have started to share information about 
their revenues with their wives. Hamlet chairpersons have changed their way of 
relating to the citizens – they listen more, and they let citizens look into the hamlet 
accounts etc. Also internally in the parties there have been changes – the district 
leadership are forced to listen to their grassroots members, according to the project 
leader. At the national level, the party secretaries of the four parties and the 
Tanzanian Centre for Democracy support the idea of rolling-out “the very successful 
Mtwara project” to other districts. Representatives of the opposition parties seem to 
be even more satisfied than the ruling party with the project.  
 
F. Lessons learnt 



[Skriv inn tekst] 

26 

Kommentarutgave 20.10.14 

26 

People are still demanding per diem („posho‟) to participate in the study circles, but 
this has been limited without too big protests to a modest per diem only to the field 
officers, study circle facilitators and hamlet leaders participating in the 
meetings/seminars.  
 
The Centre Party has experienced a good synergy between the democracy support 
project and the information grant (“informasjons-støtten”) provided by Norad. The 
latter grant is used for exchange visits: Norwegians going for study trips to Tanzania, 
and Tanzanian party leaders coming to Norway to attend local branch meetings and 
the national congress of the Centre Party. Therefore the party study association 
(„studieforbundet‟) is an appropriate manager for the democracy support project. As a 
result, ordinary party members become more conscious that they are part of a global 
whole. 
 

2.1.7 Sosialistisk Venstreparti (Socialist Left Party) 

A. Background. About the country context and partner 
El Salvador has gone through more than two decades since the end of civil war, and 
lately the country has made progress towards institutionalized politics. The 
presidential elections in 2014, where the leftist FMLN‟s candidate won with a very 
small margin, was accepted by the Right wing although only after some days. One of 
the reasons is that the elections were supervised by external observers who found 
them to be fair. El Salvador thus is in a phase of its political history where there is a 
positive momentum. The project aims at strengthening internal party democracy in 
FMLN with an emphasis on the inclusion of young people and women.  
 
B. Program Theory 
Much of the activities are carried out by FMLN alone without direct SV 
participation. SV‟s project coordinator visits El Salvador once or twice a year. SV 
carries out project visits thematically in very small groups. Communication with 
FMLN takes place as conversations and discussion among those working on 
environmental protection, gender issues, and local government. The youth 
cooperation practices two meetings annually, one in El Salvador and one in Norway. 
Three times a year SV receives an updated report in log frame with some verbal 
discussion on specific issues. The report is written cumulatively where results are 
added as they are produced. The project also includes mutual electoral observation.  
 
C. Project design and (D.) operations 
The project started up as a pre-feasibility study in 2011. Two planning meetings were 
carried out on baseline and log frame and also with the aim of identifying who in the 
FMLN structures represents the various committees and structures. The main 
counterpart in FMLN was their international committee and those working with the 
municipalities. The agreement was signed by a member of FMLN‟s top party 
leadership. SV spent some time in the beginning on getting FMLN to open up on 
what were their most important needs that could be remedied through a joint 
project. After a while they opened up, which must be ascribed to the fact that the 
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two parties are “in family”. Some issues were not included, however. One of these 
was the «primaries» FMLN used to have earlier, e.g. in selecting the presidential 
candidate in 2004. The general experiences, however, was that primaries could lead 
to harmful internal rivalries.  
 
In both parties members involved in the policy fields – environmental protection and 
local self-government – of the project take part. There is considerable competence 
on El Salvador among the SV members involved directly in the project, and this 
insight is being shared with SV leaders taking part in visits to the country.  
 
SV‟s project leader does not work in the party HQ or parliamentary group but has 
close contact with them. He is working in an NGO for environmental protection and 
development and is familiar with Norad‟s methodology.  
 
The tasks are divided between the project leader and one secretary at the party HQ. 
Both fill in time sheets. SV has no international secretary and a very small staff at the 
party HQ in general. SV has a strong milieu of members involved in solidarity work, 
and in particular with Latin America. The project group is based on this milieu, and 
all are Spanish-speaking. The youth organization that has close links with like-minded 
youth organisations in various Latin American countries, is also involved. 
 
FMLN has one part time project coordinator employed through the project and a 
project group with representing the party‟s youth, women, environment and 
international sections.  
 
E. Documented results 
Already in the planning phase there were some useful results. By asking questions 
about FMLN‟s organization SV and FMLN together identified weakness in the party. 
One example is the fact that the membership register was very weak, which was 
acknowledged as a problem by FMLN. After three years of activities, FMLN now 
has an orderly register kept in a safe way. It is possible to check who is a member or 
not and also some basic information is given, e.g. on occupation. It is also possible to 
keep track with the percentage of e.g. women and young people among the 
members. This way FMLN is able to send mail directly, e.g. to its members working 
as teachers. Investments in hardware through the project and software developed by 
party activists were part of this.  
 
There are now separate youth structures in FMLN as a direct result of the project. 
Likewise, the environmental secretariat set up by FMLN in 2010 has made use of the 
project. As of now there are environmental structures in around 50 of El Salvador‟s 
262 municipalities. These groups have carried out local diagnosticos ambientales 
(environmental assessments). Thanks to the joint project with SV FMLN got the 
resources to carry out the assessments right away.  
F. Lessons learnt  
SV finds that being under Norad has the advantage of forcing the projects to focus 
on results. This makes the party not only concentrate on activities but on long term 
effects and impacts. Therefore, SV argues in favour of applying Norad‟s focus and 
technical standards.  
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2.1.8 Venstre (Liberal Party) 

A. Background 
Venstre has, like Fremskrittspartiet (the Progress Party), not applied for funds from 
Norad for democracy support projects. However, Venstre participated in NDS. The 
closure of NDS in 2009 coincided with Venstre falling below the threshold of 4.0 per 
cent in the parliament elections that year, resulting in a dramatic reduction of seats in 
Stortinget, reduced public grants, and subsequent austerity measures at the HQ. In this 
situation, the party could not afford using the own resources required to administer 
democracy support to other countries. The party leadership regrets deeply that it had 
to discontinue the party-to-party co-operation with Civic United Front in Tanzania 
(project since 2006) and Democratic Progressive Party in Zambia (pre-project 2008). 
 
B. Lessons learnt 
Venstre is very positive to renewed engagement in democracy support projects. It 
has an active international affairs committee, and the party leadership and its youth 
organization participates in the meetings of European and international 
confederations of liberal parties. However, initiatives to co-operate more closely with 
other Norwegian parties, chiefly the Christian People‟s Party and the Centre Party, in 
this field of democracy support would be appreciated.  
 
Moreover, given Venstre‟s hardships in the 2009-2013 parliament period, the 
secretary-general of the party thinks a basic grant to handle democracy support 
projects would help the smaller parties a lot, and it would also enhance the stability 
of the Norwegian democracy support programme as a whole. The basic grant should 
be independent of the size of the party represented in the parliament.  
 

2.2  Joint assessment of the projects 

The review here carries out an assessment of:  

- the knowledge of the Norwegian parties about the conditions in the 
project countries,  

- in which way they strengthen the competence within the partner 
organizations   

- in which way the democracy projects are embedded in the party 
organizations and their partners 

- the sustainability and cost efficiency of the projects 
 
We also look at two overall aspects: 

- the developmental-managerial capacity of the Norwegian parties 

- the results of the projects in terms of contributing to “well-functioning 
and democratic party organizations in developing countries  
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2.2.1 Norwegian parties‟ knowledge of the country contexts 

In general, the Norwegian political parties base their projects on acceptable knowledge 
of the countries they work with. The main reason can be that the secretaries-general 
of the parties have realized that the era of amateurism is gone. The evaluations and 
discussions 2009-2010 may have left a lasting imprint. And Norad may help to set 
standards and weed out project applications that do not incorporate minimum 
knowledge of the country. Norad‟s assessments of the projects proposals must have 
been helpful in this respect.  
 
Hence, the parties recruit competent project leaders with relevant country 
knowledge, or they acquire this knowledge in the process of planning the project. 
Visits to the country, information from the (would-be) partners in the country, and 
consultation with available experts contribute to that. Often these experts can be 
found in the own party, or in international NGOs which the project planners keep in 
high esteem. In the project implementation process there is usually „learning by 
doing‟, which increases sharply the country knowledge of the party‟s project leader(s) 
and collaborators.  
 
However, what is acceptable knowledge? It refers to knowledge that is socially 
acceptable but not necessarily what is required given the challenges inherent in the 
project. It may refer to conventional truths about a country, but not necessarily the 
critical knowledge of a country. Critical knowledge is to know about hidden and not 
yet manifest conflicts and problems of the country, to be aware of most of the 
potential risks surrounding the project. This kind of knowledge typically comes out 
of a free and open exchange between experts and academics. It is not obvious that 
Norad, when assessing a given project application, has access to this kind of 
knowledge and can check whether it is incorporated in the application. In subsequent 
progress reports the political parties, to a varying degree, at times display incapacity 
in venturing beyond “socially acceptable” but shallow knowledge of the conditions 
partner parties are working under.  
 
These weaknesses should be a major common concern. A future scheme for 
democracy support through parties must strengthen the „critical knowledge‟ about 
the country contexts of the projects.  A more thorough „country risk assessment‟ that 
consults available written sources about the country, should be required from the 
applicants and updated with the annual progress reports. These written sources 
include books and journal articles, but also trustworthy sources accessible on internet 
such as the Economist Intelligence Unit, Bertelsmann‟s Stiftung‟s Transformation 
Index and others with a focus on the state of democracy and human rights in most 
countries of the world. Communication with the embassies is a complementary and 
useful tool in this respect. Also contacts with competence centres in Norway 
financially supported by Norad, such as the Norwegian Council for Africa (Fellesrådet 
for Afrika) or the Latin America Groups (LAG), should be made a routine . 
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2.2.2 Capability to strengthen competence within partner 
organizations   

The Norwegian parties and projects reviewed show an adequate concern that the 
partners come out with increased skills and knowledge. The general picture is that 
the Norwegian parties concentrate on project activities where they have skilled 
personnel to draw on, e.g. training in work with mass media, presentation techniques, 
study circles, training of trainers and the like. The Norwegian parties may provide 
quantitative data about the outputs – e.g. number of people trained.  
 
However, the outcomes in terms of increased competence within the organization as 
a result of these activities is seldom well reported. This neglect has to be addressed. 
The project applicants must define clear indicators of change and present a brief 
baseline of the type of competence they want to strengthen. Of course, this type of 
information has to be handled with discretion.  
 

2.2.3 Capability to embed the projects within the organizations  

The majority of secretaries-general of the Norwegian parties are enthusiastic 
supporters of the democracy support projects, and the projects are also supported by 
the national leadership of the parties. Some parties – Arbeiderpartiet, Kristelig 
Folkeparti and Senterpartiet – combine the democracy support project and projects 
for information-from-the-Global-South funded by Norad (“informasjonsstøtten). This 
seems to create positive synergies. People from the partner organization visit the 
national congress of the Norwegian party and some of its local branches, and people 
from the Norwegian may visit the country and local branches of the partner 
organization. A third source of public funding, the Norwegian Peace Corps 
(Fredskorpset) may ensure that younger staff from the parties are exchanged for a 
certain time period, contributing to an even stronger embeddedness of the 
partnership in both organizations. However, very few Norwegian parties make use of 
Fredskorpset. 
 
Within the partner organizations, the critical period for embeddedness and 
commitment seems to be between proposal being submitted to Norad and actual 
implementation taking place. In these planning stages, sometimes only one person in 
the partner organization – typically its international secretary – is really committed to 
the project. Given high turn-over among this category of staff, some projects never 
come into life after the key contact person has moved to another job/employer (cfr 
Arbeiderpartiet‟s project with ANC Women‟s League), meaning the resources spent 
on planning, and writing and assessment of proposals, have been wasted. This means 
that at least two persons - the secretary-general, the international secretary and/or 
project leader, in the partner organization have to be incorporated during the 
planning stage. Senterpartiet‟s project in Tanzania is a master piece of involving the 
commitment of many leaders at many levels in the partner country: leaders both at 
national, district and grassroots levels, and in four different parties coordinated by a 
national umbrella organization for party development.   
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2.2.4 Sustainability and cost efficiency of the projects 

It has not been possible to assess the sustainability of the projects since almost all of 
them are on-going and have only been operating for maximum three years. 
Sustainability is best measured by their impacts on the party organizations after the 
project has been completed.   
 
In monetary terms, the projects are not cost efficient. This is not because they are 
carried out in inefficient ways on project level – rather to the contrary - but because 
the total funding is too small. Norad spends disproportionately much time on 
handling project proposals and reports as compared to the size of the projects. 
Likewise, the parties spend much resources on basic activities irrespective of the size 
of the projects.  
 
However, if we take into account the non-monetary and human resources put into 
the projects on a voluntary and non-paid basis among members of the Norwegian 
parties, the picture might be different. Apart from a project leader/secretary, none of 
the Norwegian party members participating in the implementation of the projects – 
e.g. as seminar facilitators in the partner country – are paid. While the efficiency of 
amateurism can be questioned, there are many positive impacts that might come out 
of this type of resource mobilization. (It has not been possible for the reviewers to 
go further into this matter). One example of coping efficiently with amateurishness is 
the KrF project leader‟s quality control of the relevance and appropriateness of the 
Norwegian contributions at workshops before the project proposal is finalized..  
 

2.2.5 Contribution to democratic party organizations 

Do Norwegian democracy support projects via political parties contribute to “well-
functioning and democratic party organizations in developing countries” in an 
effective manner? What have been the results and effects? 
 
First, we need to assess the immediate effects– whether there have been outcomes at 
all, and if so what type of results. We may call this technical effectiveness of the 
project. Second, the long term effects, or impacts. As explained earlier they are 
difficult to assess, but the likely impacts can be assessed according to the relevance of 
the observed outcomes for the overall project goal – e.g. “democratic party 
organizations”, sometimes even “more democratic country”. And linked to that we 
have to ask if there are other factors (or actors) in the partner organizations that are 
likely to outweigh the project outcomes and make the project politically non-
effective. This is about the social (or political) effectiveness of the project.  
 
Technical effectiveness: All the projects looked at have produced results. Examples:  

(i) training that helped individual participants (women, young people) to 
become a nominated candidate or even elected (Arbeiderpartiet in Egypt, 
AUF in Lebanon, Høyre in Bosnia-Herzegovina, Senterpartiet in 
Tanzania);  
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(ii) organizational development that led to new internal practices 
(Arbeiderpartiet in South Sudan, KrF in post-Soviet country) or new 
facilities for member activity (AUF in Lebanon, KrfU in Post-Soviet 
country , KrF in Kenya, SV in El Salvador),  

(iii) inter-party dialogues that led to less conflicts among party representatives 
(Senterpartiet in Tanzania, KrfU in Kenya) and even joint efforts to hold 
elected officials to account (Senterpartiet in Tanzania, KrfU ).  

 
Social (political) effectiveness: Many of the parties receiving support have top-down 
decision making structures despite the ideal defended by the Norwegian side that 
parties should be organisms for membership democracy. Many parties even lack 
membership registers making participation in meetings through discussion and 
voting impossible. The parties need democracy, but as long as the party leadership 
does not share this vision it is very difficult for the Norwegian parties to do anything 
about it. Senterpartiet has yielded good results in promoting democracy in villages in 
one district, but it remains to see the effects at the district level and whether the 
national leaderships roll-out the project to other districts as they say they want. SV 
has contributed to FMLN's membership register and improved electronic 
communication between party leadership and the members, and between the 
members. However, there might be factors operating at other levels of the partner 
organization, neutralizing the effects of an otherwise relevant and well carried out 
activity.  
 
Most projects within the scheme irrespective of parties involved tend to emphasize 
the inclusion of young people and women, groups that are often under-represented 
in party work although often mobilized in the streets. If the training of these two 
groups lead to later and sustainable involvement in party affairs and politics in 
general there is a democratizing effect. However, the party's way of operating does 
not necessarily become more democratic this way, only more inclusive. There is also 
a potential danger that party leaders endorse training of young people and women 
just because they do not believe they will constitute a challenge. If the women and 
young people belong to the families, clans or clientele of the party leaders, training 
them does not automatically lead to more democracy. In fact, the effect might be the 
opposite. Therefore the project leaders need critical knowledge (as already pointed out) 
– not only about the country in general, but even more so about the political culture, 
practices and power relations surrounding and penetrating the partner 
organization(s).  
 
We may sum up that all the projects have produced outcomes that are relevant for 
the achievement of the overall project goal. They are likely to produce intended 
impacts. However, it remains to ascertain that they result in lasting “well-functioning 
and democratic” party organizations.  
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2.2.6 The developmental-managerial capacity of the Norwegian parties 

The planning, monitoring and reporting (PMR) skills of the Norwegian political 
parties left a lot to desire during the years of NDS. From a professional development 
aid view point, the parties‟ capacities in this regard were at a low level when the new 
arrangement started in 2011. And still today, the developmental-managerial capacity 
of the Norwegian parties is the main critical issue when discussing the future of the 
arrangement. On the other hand, the rationale for the arrangement has never been 
that the political parties possess this type of capacity in the first place. They have 
skills in competing for political power in Norway and for developing party 
organizations and political programs, all in accordance with basic democratic rules. 
These skills are relevant for political parties in the East and South. The added value 
from Norwegian parties stems from sharing these skills.  

Hence, the criteria for assessment in this regard should be: have the parties shown 
enough commitment and capacity to develop adequate capacities in sharing their 
knowledge with partners in the South and East? We have already discussed an 
important aspect of this capacity, namely skills in understanding political country 
contexts and adapting partnership projects accordingly. Here we focus on a more 
technical aspect: Norad‟s advisers have spent much time to supervise the Norwegian 
parties in improving the quality of their project proposals and annual progress 
reports. Given this fact, have the political parties been able to learn and improve this 
type of managerial performance? If not, what have been the reasons?  

In general the evaluators find that the parties have displayed an increased will and 
commitment to improve their developmental-managerial capacities after NDS was 
closed down. After 2011, the largest party, Arbeiderpartiet, has recruited a person 
dedicated to Norad-funded democracy support projects. AUF and KrF have each an 
international secretary spending around 50 per cent of a full-time position on the 
democracy support projects. The other parties (and youth organizations) have not 
been able to allocate sufficient own resources to hire project advisers on a half- or 
full-time basis. Most critical has this been for small parties, such as Venstre who lost 
substantial public funding when it fell under the 4 per cent threshold in the 
parliament elections. The evaluators see that the more paid-up work force a party has 
available for international democracy support, the higher is the quality of project 
planning, monitoring and reporting.  

Still, even the smaller parties and organizations have gradually improved their 
developmental-managerial skills since 2011. Their combination of part-time (paid) 
and voluntary efforts have managed to deliver planned outputs and outcomes. The 
close collaboration between a party and its youth organization may contribute 
positively to reaching the goals for a project or for the joint involvement in a specific 
country, as we have seen in the case of Arbeiderpartiet/AUF and KrF/KrFU. 

Given enough interest among the Norwegian parties, a plan for systematic 
competence building should be designed. Training courses should be offered every 
year in PMR (planning-monitoring-reporting of outcomes/results) in conjunction 
with Norad, the Ministry of Foreign Affairs (e.g. UKS – Utenriksdepartmentets 
Kompetansesenter) or more specialized training institutions. The project applicants 
must learn to define clear indicators of change, particularly when it comes to 
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competence and capacity building. They must learn how to present a brief baseline of 
the type of competence they want to strengthen. They must learn how to identify 
and present results in the progress and final reports. The training courses should be 
compulsory for the project managers in grant-receiving political parties.  
 
Henceforth, with (i) more resources to hire a full-time advisor, (ii) more efforts to 
agree upon definitions of „minimum‟ and „adequate‟ skills , combined with (iii) 
continuous offers to all the political parties to train their designated advisers in PMR 
and other skills on-demand, the political parties and youth organizations are likely to 
demonstrate sufficient capacity to manage even a scaled-up support to partners in the 
South and East.  
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3 Arrangements of  democracy support 

3.1 Assessment of the Norad-administered arrangement for 
political parties 

 

3.1.1 The purpose and design of the arrangement (the Guidelines) 

The purpose of the arrangement is in §1 in the Guidelines defined as achieving “well-
functioning and democratic party organizations in developing countries” (Norad 
2011). This goal was formulated in consultation with the Norwegian political parties, 
of which three participated in a working group to elaborate the guidelines. None of 
the parties have voiced disagreement with this purpose, but in the interviews some of 
the party representatives and Norad officials have admitted that the goal is perhaps 
too narrowly formulated.  
 
In particular, the multi-party projects have goals different from or beyond “party 
organizations”, related to the party system/ electoral system, inter-party relations and 
relations between political parties, parliament and government. Some of the party 
representatives also complained that that a focus on party organizations may lead to 
depoliticized projects, leaving out capacity building in fields where Norwegian 
political parties have most special skills: political analysis, party program development 
and external political campaigning. Given their ideology, some parties emphasize 
building certain relations between certain political/social actors and groups. Another 
issue is the current requirement in §1 that the support has to be channeled to “ODA-
approved countries on the OECD-DAC list”, virtually excluding countries in most 
post-Soviet countries and in Europe‟s neighborhood. Hence, Norad and the political 
parties should agree on a revised formulation of the purpose of the arrangement.  
 
There were no critical comments on the other paragraphs of the Guidelines.  
 

3.1.2 Norad‟s technical and administrative handling of the 
arrangement:  

All project proposals have undergone a thorough scrutiny by Norad‟s civil society 
department. The overwhelming majority of project proposals received very critical 
remarks for poor risk analysis, superficial insight in the political surrounding of the 
partner parties, lack of structured thinking on relations between project input, 
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mechanisms and results. Nonetheless, most proposals were approved after some 
amendments. 
 
Norad‟s reviews of the project proposals (beslutningsdokumenter) show a good 
grasp of what we have called critical knowledge, also on countries not normally dealt 
with by Norad. Norad has adequately drawn on the embassies in its technical 
assessments. Norad‟s authority, integrity and professional independence was 
demonstrated when it rejected a proposal from the major party in the ruling coalition 
of the time.  
 
In spite of problems with getting proposals approved, all the party representatives 
interviewed for the review expressed satisfaction with the way Norad has handled the 
democracy support scheme. The main point of criticism from several parties has 
been Norad‟s emphasis on detailed planning and reporting on results. The parties in 
general argue that one should not compare party-to-party collaboration with highly 
professionalized development aid, and Norad should not apply the strict reporting 
standards from that field. On the other hand, the party representatives admit that a 
certain set of results have to be demanded from their use of public money. A 
learning process seems to have started, with increased mutual understanding and 
adaptation between the political parties and Norad. This process has to continue. A 
result-based management model for the projects based on the specificities of political 
work, that the parties often refer to, have to be developed. This model would have to 
be no less strict than the model applied by Norad for civil society organizations.   
 
A major weakness in Norad‟s handling of the arrangement is that there has not been 
a systemic work to build the capacities of the parties in a results-based management 
model. Some of the parties can recall they participated in one gathering after 2011. 
Most of the political parties also miss joint meetings being convened to exchange 
experiences. Against this one can argue, in defence of Norad, that capacity building 
of Norwegian organizations is not its mission. Nevertheless, the needs for training in 
PMR and other required skills, as well as experience sharing between the parties, has 
to be addressed if the arrangement should be continued in one way or another. 
 
  

3.2 What has changed since NDS was closed down? 

In the following section we compare the situation reported in the Norad Report 
(2010), which evaluated the arrangement administered by Norwegian Centre for 
Democracy Support, with the current situation.  
 
In the previous section we identified a major change: while the project applications 
during the times of NDS were decided upon by a board of party representatives, the 
applications after 2011 have been handled by a professional body (Norad) being 
adequately independent of the political parties. The process of getting a project 
proposal approved is much more challenging for the Norwegian parties than before. 
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There have been several cases of proposals rejected, the disapprovals have been 
justified in duly professional ways, and the disapprovals have been accepted by the 
applicant and used rationally as a learning exercise to improve their next proposals. 
In addition, the annual progress report and final reports produced by the parties have 
to be more concerned with results.  
 
Apart from these overall administrative improvements, has the new „professional 
regime‟ made any difference in the way projects are designed and implemented? 
Have the projects produced any lasting effects on the functioning and 
democratization of the parties in the South and East?  
 

3.2.1 The basic project approach of the Norwegian parties 

Before 2010 “the larger Norwegian parties showed less commitment and engagement than the 
smaller parties” regarding democracy support (Norad Report 2010). After 2011 this is 
not any more the case. The larger parties, Arbeiderpartiet and Høyre, show as much 
engagement as the smaller parties. Arbeiderpartiet has taken the lead in a number of 
new projects proposed.  
 
Before 2010 “the programme theory underlying the projects suggested lack of understanding for the 
context within which political parties in the South operate”. As disclosed in a previous section, 
the parties have managed to develop „acceptable‟ knowledge about the country 
contexts, but they are still far from displaying the „critical‟ knowledge required to 
understand the main challenges facing democratization of the country and its party 
organizations. Moreover, the Norwegian parties are only to a varying degree able to 
translate a fair analysis of the context into a project which adequately address the 
identified challenges. There is more extensive use of external and country-specific 
expertise than before, and also more exchange with other democracy support 
programs operating in the selected country. This is good. KrF/KrFU‟s work in 
Kenya and Senterpartiet in Tanzania are positive examples. Some progress has been 
observed, but there is still some way to go. 
 
Before 2010 “the parties did not reflect adequately upon the challenges inherent in the transfer of 
knowledge and „democratic values” from Norway to a partner country in the South or 
East. We think the parties now exhibit a realistic understanding of the limits of 
directly transferring Norway-specific experiences and capacity building methods. The 
parties emphasize dialogue with the partner organization(s) to identify which 
experiences, methods or parts of a certain method that are relevant for the partner. 
This is the case e.g. for Arbeiderpartiet and its Women-Can-Do-It courses. The 
Norwegian project leaders have more properly defined ideas now about what should 
be their added value within a partnership. Their preferred approach now tends to be 
a „facilitator‟ or „mentor‟ rather than „educator‟, „role model‟ or just simply a 
„sponsor‟. While not pretending to be „ideologically neutral‟, they try to avoid to 
operate as „missionaries‟ in its narrow sense. 
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3.2.2 Partner choice and partner relationships  

Before 2010 “the Norwegian parties did not always choose the larger and more representative 
parties in developing countries as their partners”. Here we have seen important changes. 
Høyre initiated co-operation with the former ruling party of Indonesia, Golkar. 
Arbeiderpartiet started a project with the dominant political organization of South 
Sudan, SPLM, and had Norad‟s approval to embark on a project in South Africa with 
ANC‟s Women League. SV created a partnership with what later on became the 
ruling party of El Salvador, FMLN. Høyre and Arbeiderpartiet have experienced, 
however (in Indonesia and South Africa), that large and powerful parties in the South 
do not always allocate sufficient collective attention to their Norwegian partnerships. 
Partnerships based on clearer ideological affinities with minority parties as in Bosnia-
Hercegovina (Høyre) and Egypt (Arbeiderpartiet) have fared better.  
 
Before 2010, “systems for good day-to-day communication between the partners and with emphasis 
on continuity of the management group on both sides” were not enough emphasized. With 
some exceptions, problems seem to be minor now. Internet and mobile telephony 
provide good technological opportunities. Embedding the partnership within a wide 
and inclusive group in the partner organization to cope with personal mobility 
remains a constant challenge, however. 
 

3.2.3 Project design 

Before 2010 “the projects were too small and geographically too dispersed to expect significant 
results”. After 2011 the average annual project budget has been doubled as compared 
with the NOK 320 000 average before 2010. At present the projects are larger, but 
we question elsewhere whether they are large enough. Nevertheless, the parties now 
tend to concentrate their activities to one country (SV and Senterpartiet), one project 
for two or more neighbor countries (Høyre and AUF), or two countries 
(Arbeiderpartiet and KrF/KrFU). Before 2010, “many of the projects consisted of stand-
alone seminars with little follow-up and continuity;. The project designs were not very 
experimental, usually they were limited to seminar-based Training-of-Trainers (ToT). 
After 2011 also this practice has changed. Where training of trainers are emphasized, 
they are part of a multi-year continuous and monitored process of grassroots 
empowerment (Senterpartiet in Tanzania) or party organization development (AUF 
in Lebanon and Arbeiderpartiet in Egypt). Capacity building includes elements of 
staff exchange and supervision of key party building activities such as the 
development of a programmatic platform. Informal per-to-peer mentorship tends to 
be emphasized as complementary to more formal and planned activities.  
 
Before 2010, the projects were specific about target groups in social terms (e.g. youth, women),but 
not so well defined in organizational terms. Also here there have been changes. The 
projects tend to define more clearly that certain levels of the organization – e.g. party 
leadership, party grassroots/local branches, intermediate organizational levels – are 
to be strengthened as a result of the activities. 
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3.2.4 Lasting effects?  

By 2010 there was “little evidence that the projects have had any lasting effects on democratization 
of the parties, although the projects had positive effects for individuals who had participated in the 
projects”. What should be the overall assessment of the arrangement in place after 
2011?  
 
As summed up in chapter 2.2, it is likely that the new scheme has produced a higher 
number of documented and immediate outcomes than the previous scheme. The 
projects after 2011 have produced positive effects not only for individuals, but also 
for party organizations and for inter-party relations. The new scheme has already 
produced outcomes that are relevant for the achievement of the overall project goals.  
 
However, it remains to ascertain to what extent they result in lasting “well-
functioning and democratic” party organizations. 
      
 

3.3 Experiences internationally 

In the following we will assess the Norwegian democracy support in the light of, 

first, the current academic and professional debate and, subsequently, democracy 

support in other donor countries. 

The aim of the section chapter is to enable a discussion on alternatives to the current 

Norwegian model for democracy support to political parties. One central question 

here is the advantages of multi-party centres and party-associated organisations 

respectively as the main repository of knowledge and responsibility. 

As already noted in the 2010 evaluation of the Norwegian scheme for democracy 

support, there are a set of considerations that seems to be common for the European 

countries involved in this field of work. One of them is to what extent the 

cooperation should be on a party-to-party basis, alternatively wall-to-wall, involving 

as many parties as possible in joint activities. In this perspective, the Norwegian 

scheme stands out as being largely sister party based. Also the Swedish model is by 

and large party-to-party but reserves 30 per cent of the funds for multi-party 

activities. The total sums involved are considerably bigger than in the Norwegian 

case, which allows for considerable party-to-party activities run by organisations set 

up for that purpose. The Dutch and Finnish schemes are purely multi-party very 

much in line with the two countries traditions for broad multi-party governments. 

The Danish model is a hybrid of the two.  

The European countries involved in democracy support also differ when it comes to 
what regions of the world they choose to operate in. Least developed countries and 
low income countries are in focus in the Danish, Finnish and Dutch schemes 
whereas the Swedish parties have elaborate cooperation with parties in the EU 
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neighbourhood countries. This is also to some extent the case for the Norwegian 
parties (Egypt, Bosnia-Herzegovina and others). 
 

3.3.1 A brief overview of the current academic and professional 
debate 

Targeting political parties for democracy support is based on basic insights from 
political science. For instance, Øyvind Østerud (1991:234) points at four basic 
functions of parties: To formulate political objectives and put them together in 
“programme packages”; Serve as channels where interests are articulated and 
coordinated; Form an environment in which groups are socialized and mobilized 
behind political demands; Recruit candidates for political positions. Other authors 
point at the additional functions of integrating the population and the formation of 
parliament and government (Bartolini and Mair 2001).   
 
The 2010 evaluation of the Norwegian Centre for Democracy Support (Norad  
Report 2010:49) concluded that there are recurrent themes and tensions in several 
national schemes for democracy support through parties. One basic tension stems 
from the difference between the largely apolitical, “sociological” and technological 
character of developmental cooperation and the political, and fundamentally 
competitive, zero-sum game character of much of political party activities. As 
pointed out by Carrother and de Gramont (2013) the aid sector started to 
acknowledge that domestic politics matter as early as in the 1990‟s and that 
development is not mainly an objective to be reached through socio-economic 
results in the axis donors – civil society. Politics - defined as the dynamics of 
contestation and cooperation among social actors with differing interests and power 
– forms part of development. Democracy support through political parties is an 
institutionalisation of this insight. 
  
There is also some rivalry between the proponents of partisan twinning and those in 

favor of multi-party cooperation across party lines. Among the proponents of the 

former model, we often find parties that belong to international party families and/or 

have an ideological profile that is recognizable irrespective of geographical location in 

the Global North, East, or /South. Here, the driving force is to strengthen sister 

parties. Most likely, this is a source of additional efforts put into the work by the 

North partner. Often, however, as e.g. pointed out by the Danish Institute for Parties 

and Democracy (DIPD 2011:28) “sister parties” prove not to be as similar as 

expected, which makes “party-to-party” a more accurate epithet for the cooperation. 

Even when likeminded parties in Norway and the East/South find together in pairs 

the development aid agenda is normative, e.g. leading to training of women and 

young people to strengthen their position in politics. The Swedish model based on 

party-affiliated associations ensures that 70 per cent of the funds are spent on party-

to-party activities.  
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The model of multi-party cooperation has its main strengths in being capable of 

attracting parties without prior international links and in its ability to address issues 

pertaining to the institutional set-up within which parties operate. Often new 

democracies lack capacities for reaching broad political settlements needed for 

sustainable reforms. Netherlands Institute for Multi-Party Democracy, NIMD, has 

evolved into a specialized organization for the facilitation of dialogue through 

developed multi-party platforms in a selection of countries. These platforms differ 

from country to country, among others regarding the degree of involvement of the 

parties as compared to that of an impartial secretariat in the administrative and 

political management of the platforms.  

Kemp, van der Staak, Tørå and Magolowongo (2013) point at two pillars of 

democratic development. First, there is party competition, for which the operating 

mechanism is elections. Secondly, there is party cooperation for which dialogue is a 

core mechanism. The remainder of their book is a detailed account of how multi-

party platforms may be used to create mechanisms for inter-party dialogue. The 

authors argue that there is a distinction between debate (where parties try to 

distinguish themselves, often within a limited time frame) and dialogue (where there 

is time for reflection and relaxed exchange of views). 

The role of the platform is to build consensus, seek the common good, and take the 

lead in developing agendas. Here one could object that these are functions of existing 

representative bodies like local councils and national assemblies in developing 

countries. Setting up donor-driven forums amounts to little more than yet another 

parallel structure undermining the countries‟ own institutions. Carothers (2006:205) 

argues along these lines. The authors agree to a certain extent pointing at 

institutionalized dialogue, e.g. through multi-party dialogue forums, as one among 

several mechanisms for inter-party cooperation, the other being grand coalitions, 

parliamentary standing committees, parliamentary caucuses, informal dialogues. 

Dialogue forums should not replace formal institutions but rather work in 

“continuous coordination” with them (2013:299). Forums are conceived as 

complementary to parliaments. They have a function when the ordinary political 

institutions do not offer opportunities for this. This may for instance, be the case 

when party organizations as such, not only parliamentarians, need to be involved in 

dialogue across party divides to secure consensus behind a settlement for reform. 

The problem of parliamentarians without anchoring in a party organization, of 

course, is most prevalent when MP‟s are elected in single-member districts. 

Party-to-party and multi-party projects may complement each other. It makes it 

possible to take one step further in-depth than the formalities of multi-party systems 

and transparent elections to address the question of party efficiency. Party-to-party 

approaches allows for activities that are more “intimate” in the sense that they have 

to do with the party‟s inner functioning and require a great deal of trust to let 
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external people in. Also the fact that two parties may use “mirroring” or comparison 

as a method may be conducive to results, e.g. when discussing each other‟s 

nomination processes or programmatic work. On the other hand, multi-party project 

have the advantage of being more capable of getting an overview of the totality of 

the political picture in a country and thereby identify areas where more democracy 

work is needed.  

3.3.2 The Netherlands - NIMD 

The Dutch democracy support to political parties is being carried out strictly across 

party lines. This is in line with the Dutch practice of multi-party cabinets most often 

including parties of quite different ideological orientations. The programme is run by 

the Hague-based Netherlands Institute for Multi-Party Democracy (NIMD) that 

perceives itself as a niche organization with a sole focus on the role of political 

parties. NIMD was established in 2000 by seven Dutch parties and got a permanent 

secretariat in 2002. By 2013 it had 24 full-time staff in addition to a number of 

interns. The five country offices have around 50 staff altogether. NIMD carries out 

activities in more than 20 countries in Africa, Middle East, Asia and the Caucasus. 

Among these countries are Moldova, Armenia, Azerbaijan, Georgia, Jordan, Egypt, 

and Libya that all are part of EU‟s Neighbourhood Policy.   

NIMD has developed a „theory of change‟ (ToC), as outlined in its Multi Annual 

Plan - 2012-2015 (NIMD-2012). This makes NIMD the first democracy assistance 

organization focused on political parties to have a ToC. The ToC aims at a 

“democratic society in which the rule of law is observed and the public good 

fostered”. To reach this NIMDs contribution is to help establish “a well-functioning 

democratic multiparty political system”. Three outcomes have been selected to reach 

this goal: a) a functioning multiparty dialogue (outputs: dialogue centres and 

meetings), b) legitimate political parties (outputs: strengthening of party secretariat‟s 

capacity to develop policies), and c) fruitful interaction between political and civil 

society (output: training).   

The activities are divided into two clusters, a) political party dialogue and b) political 

party support.  

Political party dialogue is the more important of the two clusters of activity. NIMD‟s 

core identity is being a provider of platforms and centres – forums - for inter-party 

dialogue, taking place with all parties represented in the country‟s national assembly. 

Centres for Multiparty Democracy (CMDs) constitute the forum on which the 

activities, i.e. inter-party dialogue, take place. The idea is that involving the political 

leadership helps parties pre-empt political conflicts that might otherwise spill over 

into violence. Moreover, NIMD aims at helping parties find shared positions on such 



43 

Kommentarutgave 10/20/2014 

issues as constitutional reforms; reviews of electoral systems; improvements in the 

management of elections; increased levels of participation by women and young 

people in the political process; and legislation on political parties. The NIMD model 

is based on the intervention of the CMD‟s as non-confrontational and non-partisan 

“brokers”.  

Political party support is considered a supplement to the inter-party dialogue. Its aim 

is to help build legitimate parties. The NIMD approach to strengthen capacity of 

parties is twofold: strengthening processes needed by a party to analyse, develop, and 

promote policies relevant for its support base, and secondly on skills, capacity and 

knowledge needed in a dialogue process. The capacity to aggregate and articulate the 

interests of their electorate and present them in the form of policies (also in relation 

to their representatives in parliament) is recognised by NIMD to be key. Therefore, 

NIMD provides resources for technical assistance and organizational strengthening, 

so that political parties can generate strategic plans and policy proposals.  

Total annual size: 10 mill € (of which 85 per cent from the Dutch Ministry of 

Foreign Affairs) 

3.3.3 Sweden – PAOs 

Since 1995 democracy support has been carried out by so-called party affiliated 

organisations (PAOs) first as an experimental scheme, since 2002 on a permanent 

basis. The scheme is managed by Sida, the Swedish agency for development aid. 

PAOs may be established by political parties with a current representation in the 

Parliament and a representation in at least one of the two preceding legislative 

periods. The countries covered belong to the OECD/DAC list of states plus states 

in Eastern Europe and the Western Balkans. The party support is linked to the larger 

objectives of strengthening human rights and development of democracy, but the 

Swedish authorities consider party support to be specific - it touches upon a 

country‟s sovereignty, and projects therefore risk being under suspicion of interfering 

a country‟s internal affairs. Therefore, the Sida strategy emphasizes that party support 

must be treated as a particular field of work within development aid.  

The party support is divided into two activity fields. Firstly, support to sister parties 

and closely related organisations. In authoritarian and post-authoritarian countries 

also non-party actors who have a potential for developing new political leadership, 

movements or parties may receive support. Secondly, support to party systems. In 

most case this means multi-party support. Party system support is held to be 

particularly relevant in countries that recently started up a process of democratization 

and in new democracies in need of consolidation. The Swedish strategy for 

democracy support through PAOs reserves 30 per cent of the total budget for party 

systems.  
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The support through the PAOs are distributed according to a fixed system. For its 

support to sister parties each PAO receives an annual sum calculated on the basis of 

the number of Parliament seats of its mother party. The support is given on the 

condition that Sida approved the PAO‟s annual working programme with a particular 

focus on the PAO‟s routines to set objectives, monitor and follow up results. As for 

the support to party systems, however, the PAOs compete for funds on an equal 

basis irrespective of party size and Sida applies quality criteria in its selection of 

projects to support. Here, PAOs may apply for funds alone or together with closely 

related organisations or institutions. Joint applications including more than one PAO 

are also welcome. In case a Swedish political party fails to be re-elected to Riksdagen, 

its PAO enter into a four year phasing-out period in which the grant is gradually 

reduced (75-50-50-25 percent of the original grant).  

Maximum ten percent of the PAO‟s grant through Sida may be used for making 

contacts and maximum 8 percent for administrative purposes.   

In order to secure sharing of experiences a reference group under the MFA has been 

established with two representatives from each PAO plus representatives from Sida 

and the Parliament‟s administrative body.  

Table 3.1 Swedish democracy support via party-affiliated organisations (PAOs), 2013 

PAO: Grants received (2013)* Number of employees** 

Olof Palme International 
Centre 

18,4       50 *** 

Jarl Hjalmarsson 
(Conservative)  

21,1 12 

Green Forum 4,9  2 

CIS (Centre Party) 4,6  3 

Swedish International Liberal 
Centre 

7,7  8 

VIF (Left Party) 5,7  3 

KIC (Cristian Democratic 
Party) 

     17,3**** 10 

Total 79,7 88 
* in million SEK 
** According to PAO websites 
*** PAO integrated in the Olof Palme International Centre, where party support is only one of several 
fields of work  
**** Including ”Program for Young Politicians in Africa” for which KIC is responsible, but joined by 
the social democrats, Centre Party and greens.  

 



45 

Kommentarutgave 10/20/2014 

3.3.4 Finland - Demo 

Demo Finland was established in 2006 after a two-year pilot phase. Demo considers 

itself to be a sister organisation of the Dutch NIMD.  

Demo has two working groups. One of them is working on gender issues and 

consists of the political women‟s organisations. Similarly, the working group on 

youth consists of the parties‟ youth and student organisations.  

The grants from the Ministry of Foreign Affairs have grown steadily and reach 1 mill 

euro in 2014.  

All parties represented in Finland‟s Parliament take part in Demo‟s work and have a 

representative on the Board. Demo has eight staff members. 

The activities are concentrated in four countries: Nepal, Tunisia, Tanzania, and 

Zambia with the activities in Nepal receiving the lion‟s share. The cooperation takes 

place through platform, e.g. through a youth platform in Nepal and a women‟s 

platform in Tanzania and Zambia covering most political parties. In Tunisia Demo‟s 

partner is the Tunisian School of Politics that carries out training across party lines.  

3.3.5 Denmark - DIPD 

The Danish Institute for Parties and Democracy was established in 2010 and 

involves all parties in the Danish Parliament, Folketinget, by establishing direct 

cooperation between Danish and foreign politicians. This takes place partly on 

platforms across party lines, including think tanks and NGO‟s (including centres for 

multi-party democracy initiated by NIMD) , partly in direct party-to-party activities. 

Half of the institute‟s funds are to be used on these latter sister party type of 

activities.  

The party-to-party activities are carried out by the parties, assisted by DIPD. Parties 

receive funds according to their size. This creates some problems for smaller parties 

since some of the costs of a project are more or less the same irrespective of the size 

of the project. Therefore, a fixed basic sum equal for all parties has been proposed in 

order to enable equal competition for project funds. The parties often have a good 

grasp of the situation in the countries they operate, but DIPD spends much time on 

assisting parties in their project management, reporting and also the contents, eg. 

making sure trainings are professional. DIPD arranges joint meetings for all parties 

on a regular basis. 

The DIPD‟s Strategy (DIPD 2011) problematizes the concept of „sister party‟ 

referring to experiences from the Balkans and eastern Europe where it has been 

difficult to find matching parties following ideological conflict lines. Parties have 

chosen partners among parties in countries where Denmark provides developmental 



[Skriv inn tekst] 

46 

Kommentarutgave 20.10.14 

46 

aid. The MFA wishes some concentration of projects in a limited number of 

countries. The final decision is made by DIPD‟s Board on recommendation from the 

secretariat.  

The second pillar of DIPD‟s activities aims at supporting the development of 
multiparty systems. The multi-party activities are carried out directly by DIPD. This 
may include capacity support in particular areas for all parties, dialogue between 
parties concerning guidelines for party behaviour during an election, discussions 
between parties about constitutional amendments that concern political parties, 
cooperation on specific legislation in parliament, etc. 

The Board of Directors is comprised of representatives from the Danish political 
parties supplemented by persons designated by various relevant environments in 
Danish society. DIPD has projects in 14 countries in Africa, Asia, Latin America and 
the Middle East.  

In 2013 DIPD had a total of 2 project coordinators, senior adviser, director, 

administrator, accountant, 2 students, and some possibilities to hire consultants short 

term.  

DIPD got a 75 million DKK grant for its first three years of activity. The sister party 

projects received around 2 million DKK each, whereas the multiparty project varied 

between around 0.5 and 4.5 million DKK. Not all funds have been used, but it is 

expected that they will in the current programme period as parties have gained 

experience and also continue cooperating with the same parties as before.  

 

Table 3.2 Size and forms of democracy support via political parties, five donor countries 

Country/institution * Party-to-party Multi-party/system Total, 2013 ** 

The Netherlands / NIMD - 82.1 82.1 

Sweden / various „PAOs‟ 50.2 21.5 71.7 

Denmark / DIPD 13.5 14.0 27.5 

Finland / Demo -  8.2  8.2 

Norway   4.7        1.9 ***  6.6 
* Money allocated/disbursed in 2013.  
** All amounts converted to NOK, based on the exchange rates on September 1, 2014.  
*** The projects of Krf/KrfU in Kenya and of Senterpartiet in Tanzania.  

 

3.3.6 International experiences relevant for Norway 

Internationally, democracy support through political parties is an institutionalization 
of the insight that politics – defined as the dynamics of contestation and cooperation 
among social actors with differing interests and power – forms part of development. 
At the same time, all the major efforts of democracy support have so far had 
difficulties in producing evidence of lasting and positive effects. The various 
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democracy support providers in various countries need to cooperate - and compete – 
to become more effective.  
 
A main theme in the international debate is the relationship between party-to-party 
and multi-party projects. The latter tend to address inter-party relations and projects 
to reform the political party and electoral systems. They seem to represent adequate 
approaches to very new democracies. USA and Netherland have fronted the multi-
party approach. Germany and Sweden have been the main proponents of party-to-
party schemes which one could argue fit better to societies with clearer signs of 
ideological and social differentiation. Denmark‟s DIPD is an interesting newcomer in 
the field, trying to equally emphasize party-to-party and multi-party projects. An 
assumption for this balanced approach is that actors (political parties) and political 
systems need to be developed in conjunction. 
 
The Norwegian arrangement should draw on the experiences from these multiple 
approaches. For instance, the Olof Palme International Centre has developed an 
interesting categorization of projects: (i) projects for parties in “EU‟s waiting room” 
(e.g. SDP in BiH, DS in Serbia); (ii) former liberation movements (e.g. Akbayan, 
ANC, MPLA, Fatah); (iii) new parties in authoritarian and post-authoritarian 
countries (DPNS/Burma, UDPS/RD Congo, Ettakatol/Tunisia). This categorization 
allows parties to build up competence on types of countries and situations.  

As table 3.2 shows, Norway stands out with an extremely low budget dedicated to 
democracy support via political parties. Norway also stands out as being the only 
country without an intermediary structure between the political parties and the 
funding government authority in its democracy support arrangement. There are good 
reasons for establishing this type of intermediary structures in the shape of a 
competence centre or similar. The need for democracy support to be above 
suspicions of being direct geo-political instruments of any given government is one 
obvious reason. The needs for increased professionalization of complex and 
knowledge-intensive undertakings is another. 
 

 

3.4 Other forms of Norwegian democracy support 

The Norwegian Ministry of Foreign Affairs, in particular through the embassies, 
provide democracy support to political parties and in other forms (including multi-
party projects). The Norwegian Peace Corp, Fredskorpset, funds and supervises 
exchange of people between organizations in Norway and the Global South. Some of 
the youth organizations of political parties take part in this program. The National 
Council for Youth Organizations, LNU, operates an extensive international 
cooperation program involving youth organizations of political parties. Norad‟s Civil 
Society Department handles a vast program offering generous support to Norwegian 
developmental NGOs. Some of the major NGOs, such as Norsk Folkehjelp 
(Norwegian People‟s Aid) and Kirkens Nødhjelp (Norwegian Church Aid), prioritize 
support to civil society organizations struggling for democracy or democratic 
reforms.  
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The Oslo Center for Peace and Human Rights includes two special advisers working on 
democracy promotion, and consider hiring one more. The center is involved in 
among others Nepal, Myanmar, Kenya. It has a project in Somalia on aspiring 
parties. The Oslo Center cooperates closely with NIMD and NDI. It works with 
parties but also on system level, e.g. electoral law etc.   
 
All the mentioned entities possess significant resources and experiences with 
relevance for democracy support via political parties. There are already many indirect 
or informal connections between these entities and some of the political parties. In 
the future, there should be more systematic and transparent contact, and exchange of 
experiences and services, between all the Norwegian actors involved in democracy 
support abroad.  
 
 

3.5 Three scenarios for the future arrangement 

In this subchapter we will proceed to present three possible scenarios for future 
Norwegian democracy support to political parties. The discussion will draw on this 
report‟s assessment of the current arrangement as well as the overview of other 
countries‟ schemes. The pros and cons of each of the scenarios will be discussed. 
The three scenarios to be discussed are: : 
 

I. Discontinuation  

II. Continuation 

III. Redesign 

  

3.5.1 Discontinuation 

This review found that although the parties can refer to positive project results these 
are far from cost efficient. Seemingly a paradox, one of the reasons for this is the fact 
that the arrangement is very small. The basic costs establishing and running one small 
project is relatively big as compared to the basic costs for running more and bigger 
projects. This goes both for the parties involved and for Norad. Moreover, the small 
size of the arrangement and the large number of actors make the results small-scale 
and scattered. Within the current scheme there is large variation between the projects 
regarding their harmonisation with other donor activities in the field of democracy 
support. Therefore, the wider repercussions of project results are not always as clear 
as they could have been. Moreover, many projects proposals fail to pass Norad‟s 
examination and subsequently every year a significant portion of the total grant 
remains unused. This goes to show that the Norwegian parties‟ capacities do not 
even suffice to claim all the arrangement‟s available funds for projects. The current 
model which is based on funding the parties without the “filter” of a competence 
centre or the like, therefore, is sub-optimal.  
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Many parties involved in the scheme would like to continue working together. In 
some cases closing down the scheme would make this difficult. Nonetheless, by and 
large the cooperation can be discontinued without major harm, among others 
because it often take place in aid-intensive regions and other funding partners will 
easily be found by the Norwegian parties‟ partners. The Norwegian parties will be 
able to find other sources to fund their professional inter-face with parties world-
wide.  

Norway does not necessarily need to be present in the field of democracy support 
through parties internationally. As compared to e.g. Swedish, Danish or Dutch 
democracy support the Norwegian contribution is small. Democracy support 
through parties, therefore, will remain almost unchanged as an international field of 
activity even after a Norwegian withdrawal.  

On the negative side, discontinuing the scheme means that contacts between 
Norwegian parties and homologues in other countries will suffer. Contacts, 
relationships and possibly also competence that have been built up over years stand 
at risk to be lost, or at least weakened. These are contacts based on trust, and they 
take time to build up. They are probably the scheme‟s most important positive side-
effects. Also, closing down the scheme also means removing one important reminder 
to Norad about the importance of politics in addition to technology and civil society. 
It will shut down a channel for discussing sensitive issues such as concentration and 
centralization of power, authoritarian tendencies and corruption with important 
political players in the partner countries. To sum up, the negative consequences of 
closing down the scheme for democracy support through parties will be insignificant 
and it will free resources for more cost-efficient aid activities. However, it also 
implies closing down a scheme that, after thorough revision and increased funding, 
could have become a tool for democracy promotion in the East and South. 

  

3.5.2 Continuation 

Although being a bit on the side of the parties‟ core activities as well as Norad‟s main 
field of work the involved actors have been able to develop routines for 
communication about planning and reporting that are conducive to project results. 
Most of the parties have a core of enthusiasts and professionals in the HQ as well as 
among the membership that contribute to “added value” beyond what is funded 
through Norad. Several parties use the democracy support for the additional gain of 
improving the membership‟s insights in international issues as well as strengthening 
the party‟s position internationally. These side-effects could be achieved through 
other types of activities as well but the democracy support offer good opportunities. 
Continuing the scheme means that contacts, relationships and competence that the 
parties have built up over years will be maintained. Norad‟s competence in proposal 
assessment, monitoring and evaluation in this specific area will also be maintained. 
Norad might gain from deepening its insights in national politics in countries of the 
Global South.  

The scheme‟s annual budget is a microscopic item in Norad‟s overall budget which 
means very little is at stake if it is continued.  
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On the other hand, even if the scheme is small in budget terms, it is time-consuming 
to the extent of being cost-inefficient. This goes for Norad but also some parties 
mention that the current scheme offers too small funds for them to afford it. 
Moreover, other countries are much more deeply involved in democracy support 
through parties and the Norwegian contribution stand at risk of being redundant.   

To sum up, apart from burdening Norad and parties with follow-up work far 
exceeding the actual size of the scheme, a continuation have few negative effects and 
could be used for a gradual revision. This review has pointed at some weakness that 
could be remedied gradually within the scope of the current scheme. On the other 
hand, there is reason to question the rationality of engaging oneself on such a small 
scale in a field where other, like-minded countries already contribute much more 
significantly. 

   

3.5.3 Redesign 

A redesigned arrangement is an option to obtain a specific economy of scale, cost 
efficiency and a more knowledge-based and professional project management. To 
achieve this, a scaling up and more substantial funding for the Norwegian parties are 
needed.  

Democracy support to parties is being made within a variety of schemes. The 
Norwegian model with a direct relation between the funding source and the parties is 
unique and encumbered with some difficulties. If Norway is going to continue 
democracy promotion through parties, a different up model should be considered in 
which a body external to both Norad and the parties – a resource centre - is 
established. This centre would be assigned the task on the basis of a tender and made 
responsible for annual grants for which it would have to report to Norad. This centre 
– and no longer Norad – will be the direct counterpart for the parties.  

Our review showed that the Norwegian parties have increased their planning and 
analytical capacity required to „do no harm‟. However, they need to increase this 
capacity further in order to operate on a larger scale; in particular they lack critical 
understanding of the specific country contexts. They also need to develop an 
adequate results-based management system. Moreover, the multi-party approaches, 
although existing within the current scheme, stand at risk of losing out. We suggest a 
combination of party-to-party and multi-party projects and view them as 
complementary forms of democracy support.  

The main arguments for further party-to-party cooperation are: 

 There is energy and added value, free-of-charge, from drawing on 
partisanship (support likeminded people in other countries) 

 For some parties there is also energy and added value from wanting to be a 
relevant member of the party International (the party‟s international standing) 

 Side-effects: Long lasting contacts and trust may emerge from party-to-party 
cooperation, which may be of use for the Norwegian diplomacy (channels 
etc)  
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 Probably, this type of cooperation is most efficient for the purpose of 
strengthening intra-party dialogue and democracy; organizational 
strengthening 

 
The main arguments for more multi-party projects are: 

 Some parties in the East and South may fall outside the scheme because they 
are not affiliated with an international party family (this may be more often 
the case than not for „problematic‟ parties) 

 Many countries are in need of some external organizer of communication 
across party lines. This need is not only due to “poor political culture” but 
may be the result of highly legitimate lack of mutual trust, due to e.g. civil war 
atrocities, oppression during recent dictatorship or other.  

 Danger of amateurishness can be reduced by pooling more resources into 
large scale multi-party projects. 

 
To carry out both party-to-party cooperation and multi-party projects well, the 
Norwegian parties need a competence centre which can pro-actively enable them to 
carry out adequate project planning, monitoring and reporting. The centre is also 
needed to ensure the access to relevant country expertise. 

One may think of various ways of organizing the resource centre: One example is 
The Norwegian Peacebuilding Resource Centre (NOREF) established by the 
Norwegian Ministry of Foreign Affairs in 2008 to “integrate knowledge, experience, 
and critical reflection into and thereby strengthen peacebuilding policy and practice”. 
It is publicly funded but organized as a private foundation. It would resemble the 
Norwegian Centre for Democracy Support with one significant difference: its board 
should not consist of representatives of the political parties. However, the most 
flexible and cost-efficient way of setting up a democracy support competence centre 
would probably be to situate it in an existing institution. To ensure easy 
communication this organisation should be based in Norway, but also assign foreign 
and international organisations with the task might be considered.  

We see two alternative ways of modelling the relationship between the resource 
centre and Norad:   

(i) Norad continues to be the responsible administrative entity, but the 
projects are supervised and quality assured by a resource centre.  

(ii) The resource centre administrates the arrangement. Professional integrity 
and independence are to be ensured by a clear division of labour between 
the persons providing advisory services to the parties and the person(s) 
with responsibility for the decisions (approval/disapproval of projects 
proposals, progress and final reports).  

We think the latter alternative could mean a more effective and less time-consuming 
treatment of proposals and reports, and henceforth more appropriate for the parties. 
Once or twice a year the centre could open a window for the parties to present 
project ideas or draft proposals for professional comments and feed-back. The centre 
would have to possess satisfactory capacity to assess project proposals and have 
access to critical knowledge about the respective countries. This could be done by 
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drawing extensively on an international network. At the same time, a challenge for 
this centre will be to display the authority, integrity and professional independence 
necessary to reject any project proposal or report in the same way as Norad has been 
able to do. Therefore, option (i) with Norad continuing to be the funding body and 
the responsible administrative entity can be chosen for the near future, at least for a 
period needed to build up and consolidate the resource centre.  

The resource centre could be surrounded by a council of party secretaries 
(secretaries-general). However, this council should only have an advisory role and no 
authority to instruct the resource centre or make allocative decisions.  

There are several advantages from scaling-up the scheme and introducing a 
competence centre. Not only will contacts and relationships that the parties have 
built up be further developed, also the unique competence possessed by the parties 
can be tapped on a larger scale. This arrangement can provide complementary 
essentials, and useful synergies, to other democracy support activities funded by 
Norway. A scaled up arrangement, even more embedded within the Norwegian party 
organizations, may increase the understanding for and interest in international 
democracy development in Norway.  One of the tasks of a future competence centre 
will be to harmonise the Norwegian projects with policy processes and other donor 
activities in the recipient countries. This will have to be done in close cooperation 
with institutions such as NIMD‟s dialogue centres, DIPD, Demo and NDI. Also 
cross-party coordination with the Swedish PAO‟s and German Stiftungen may be 
worth trying out.  

The main counter-argument against scaling up and redesigning the scheme are the 
following: 
 

 Even with more funding, the Norwegian parties may not necessarily be 
professional enough for such a knowledge-intensive undertaking in what for 
them is terra incognita. This is an insight that goes not only for parties but 
for many other Norwegian organizations getting funds to run projects 
abroad. 

 Other countries have schemes that already are based on substantial funding 
and competence centres, and they may satisfy the demand that exist for this 
type of activities. Moreover, Norwegian parties could potentially get funding 
to link up with other countries‟ schemes. In that case, an obvious solution 
would be to link Norwegian parties up to their Swedish sister parties‟ PAO‟s 
or enter into a close cooperation with Danish DPID.  

 
Against the latter counter-argument one may hold that Norway, on celebrating 200 
years of its democratic constitution and more than 60 years of experience from 
international development cooperation, should be able to deliver independent and 
high-quality democracy support to friendly party organizations around the world.  
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4 Conclusions and recommendations 

4.1 The projects 

The Norwegian parties involved in democracy support concentrate on project 
activities where they have skilled personnel to draw on, e.g. training in work with 
mass media, presentation techniques, study circles, training-of-trainers and the like. 
The Norwegian parties and projects reviewed show an adequate concern that the 
partners come out with increased skills and knowledge. However, the outcomes in 
terms of increased competence within the organization as a result of these activities is 
seldom well reported. 
 
Most of the projects are party-to-party, although Senterpartiet, KrF, and KrFU have 
projects with multi-party counterparts. In the latter cases the Norwegian parties draw 
on local offices of international institutions for democracy promotion.  
 
All project proposals underwent a thorough scrutiny by Norad‟s civil society 
department. The overwhelming majority of project proposals received very critical 
remarks for poor risk analysis, superficial insight in the political surrounding of the 
partner parties, lack of structured thinking on relations between project input, 
mechanisms and results. Nonetheless, most proposals were approved after some 
amendments. By and large, the democracy support scheme post-2011 is more 
professional than it used to being the former model. Much of this is because project 
proposals now have to be assessed and approved by Norad. The learning in the 
Norwegian parties, however, has not been systematic e.g. through capacity-building 
workshops or regular meetings between project leaders or secretary-generals.  
 
Many projects target strategic issues relevant for democratization. Høyre‟s project in 
Bosnia for instance aims to bring together activists from ideologically like-minded 
parties in each of the three ethnic groups. Structuring politics in Bosnia according to 
values and policies instead of „ethnified clientelism‟ would mean a leap forward for 
the country. KrF targets the party secretaries to strengthen the party organizations in 
Kenya that often are overrun by members of the national assembly, and they show a 
sister party in an authoritarian post-Soviet country how KrF deals with internal 
controversies. The project between SV and FMLN in El Salvador has, among others, 
resulted in a computerized membership register. Keeping track with who is a 
member and who is not is a prerequisite for internal party democracy. 
Arbeiderpartiet addressed the issue of enabling women participation in Egyptian 
politics. Arbeiderpartiet and AUF encourage contact between like-minded party 
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organizations across the borders in the Middle East. Senterpartiet builds democratic 
participation from below through study circles in Tanzania. 
 
Does Norwegian democracy support via political parties contribute to “democratic 
and well-functioning party organizations in developing countries” in an effective 
manner? The answer to that key question is “yes”, technically or in terms of 
outcomes; “not yet” but “we don‟t know”, in terms of political impacts. Regarding what 
we suggest to call technical effectiveness, all the projects looked at have produced 
results. Regarding social (political) effectiveness our view is:  
 
On the one hand, the outcomes address issues that are relevant for the achievement 
of the overall goals of well-functioning and democratic party organizations. That 
supports the argument that likely effects/impacts are produced. On the other hand, 
the outcomes do not always address the counter-vailing factors. Many projects within 
the scheme emphasize the inclusion of young people and women in party work. 
However, if the women and young people belong to the families, clans or clientele of 
the party leaders, training them does not automatically lead to more democracy. This 
is a case for critical knowledge  about the project country in general, but also the 
political culture, practices and power relations surrounding and penetrating the 
partner organization(s).  
 
Although parties target strategic issues, they do not necessarily operate with a 
sufficient Theory-of-Change that explains how the project activities will lead to 
changed behavior or decisions and how these changes will lead to more democracy. 
Most of all the projects suffer from being small and based on workshops or visits 
twice a year. Where the projects are clearly linked up with ongoing processes in the 
parties in the East and South some of the problems of scale are remedied.  
 
By and large the projects have been conducive to internationalize the outlook of 
those party members and staff in the Norwegian parties that have been directly 
involved. Most likely, parties that take actively part in international party families – 
Internationals or the like – have been able to make themselves somewhat more 
relevant. In general, the projects – although on a very small scale – have contributed 
to pave the way for potentially important channels for Norwegian foreign policy.  
 
 

4.2 The arrangement 

The present arrangement as compared to the previous one (NDS) is applying stricter 
project management and more structured reporting. This means that the democracy 
support has been able to benefit from Norad‟s competence in this field and focus on 
goal achievement and results. Also the selection of projects to be funded benefits 
from being done by a neutral agency which applies quality criteria. As this review 
shows the projects have been able to reach some concrete results. The question is 
whether this has been done in an efficient way. Our answer is probably not. Much 



55 

Kommentarutgave 10/20/2014 

organizational efforts have been made to carry out projects for a relatively small 
funding. The administrative costs especially for Norad, but also for the Norwegian 
parties, are disproportionally high. The current arrangement has managed to produce 
important and relevant outcomes, and it is likely that certain impacts are achieved 
within reasonable time if the project activities are followed up as intended. However, 
it remains uncertain to what extent the impacts can match the ambitions.  
 
Therefore we suggest that the arrangement is scaled up in order to achieve a certain 
economy of scale, higher cost efficiency and not least a higher degree of professional 
and expert-based inputs. Based on international experiences this can best be done by 
a) providing a larger volume and higher grants to the arrangement, and b) 
establishing an independent resource centre for the democracy support arrangement.  
Norad copes very well with the technical quality control but finds the substance field 
of democracy promotion not to coincide with its own priorities. The Norwegian 
parties and Norad alike have expressed that there is a big need among the parties for 
access to advisory resources. Although such resources are available internationally, it 
is more appropriate for the Norwegian parties that that the resources are located at a 
centre in Norway.   
 
It is important that that the suggested scaling-up, with a higher degree of professional 
and expert-based inputs, come in addition to what has been a very positive aspect of 
the democracy support arrangement until now, namely the voluntary efforts and 
mobilization of ordinary party members on the Norwegian side. 
 
The current arrangement is characterized by many small projects dispersed among 
many countries. The “entrance costs” in each of them are relatively high. In some 
cases these costs have paid off, like in the case of SV in Salvador, where there has 
been solidarity work for decades and therefore substantial knowledge to build the 
project upon. Nonetheless, another challenge is the knowledge-intensiveness of 
democracy support through political parties. The parties would gain from having 
someone to talk with on their projects. Senterpartiet, KrF and KrFU do the right 
thing when working closely, in their selected countries, with international democracy 
promoting institutions. External expertise should be invited, and projects should be 
clustered geographically and thematically. An example of an interesting thematic area 
to deal with is when a ruling party in a dictatorship democratizes as a result of a shift 
of regime.  
 
Also, including institutions with a permanent presence in the country, like NIMD or 
NDI, may compensate for lack of the project‟s specific weight, lack of knowledge of 
the country contexts and limited skills in democracy development. Contact and 
cooperation with these international institutions can be combined with more 
systematic emphasis on multi-party projects in complementarity to party-to-party 
projects.  
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4.3 Recommendations 

There is a broad agreement between Norwegian parties (i) to commit themselves to 
democracy support and (ii) to cooperate better to improve the quality of the 
assistance to political parties. 
 
The right alternative responding to this demand is: redesign and scaling up of the 
arrangement for democracy support via political parties. The redesign and scaling up 
rests on three pillars: 

 Norad  

 An independent resource centre 

 An advisory council.  
 
Recommendation 1: Norad and the political parties should agree on a revised 
formulation of the purpose of the arrangement. The required focus on “party 
organizations” is too narrow. In addition, the current reference to “ODA-approved 
countries on the OECD-DAC list” should be deleted from the Guidelines, so that 
countries in post-Soviet countries and in Europe‟s neighborhood will not be 
excluded. Linking the overall objective on the parties‟ own motivation to be players 
on the international scene – e.g. within their own established international networks 
(e.g. „Internationals‟) or within the broad solidarity movement for Africa or Latin 
America – is worth considering. 
 
Recommendation 2: Democracy support is a knowledge-intensive activity. A resource 
centre is needed to provide a forum for contact and exchange of experiences between 
actors involved in Norwegian democracy support, and to oversee capacity building in 
results-based management among the Norwegian project leaders. The Norwegian 
parties and Norad alike have expressed that there is a big need among the parties for 
access to such advisory resources. The centre should be external to the parties. The 
centre should also offer updated information of the state-of-the art in the area of 
democracy support, internationally and nationally, to the public and to the political 
parties. It should also offer particular advice and supervision to bilateral partnerships 
of political parties, capable of securing professionalism in project and programme 
management according to Norad‟s criteria, e.g. the focus on results. The resource 
centre could be localized within an existing Norwegian institution, in the form of a 
tendered public service commissioned by Norad.  

 
Recommendation 3: Norad should continue to be the funding body to which the 
recipient political parties are held accountable, as long as Norad and the political 
parties find this arrangement.to be adequate   The process started by Norad and the 
parties to develop an adequate results-based management model has to continue. 
Certain minimum standards regarding planning, monitoring and results reporting 
could be negotiated for regarding the party-to-party projects. When it comes to 
multi-party projects, international standards are more developed and need to be 
attended.  
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Recommendation 4: An advisory council should be established to interact with the 
resource centre. The council could consist of the secretaries-general and/or relevant 
persons with insight in the field of democracy cooperation, appointed by the 
secretaries-general. Each party could have two representatives in the council.   The 
council should elaborate an annual updated list of recommended main partner 
countries and advise on joint multi-party projects. Also, the advisory council should 
make an annual plan for competence building among the Norwegian political parties. 
The resource centre should be responsible for preparing and implementing this plan.  
 
Supportive measures: 
 
Recommendation 5: The total annual amount allocated to the arrangement should be 
increased substantially to benefit from a certain economy of scale. It is not realistic to 
reach Sweden‟s level of allocations to democracy support via political parties, but 
Denmark‟s level should be aimed at. The increase should be gradual and contingent 
upon increased capacities in the parties involved. There could be four grants: (i)basic 
grant equally distributed to all political parties represented in Stortinget to uphold their 
planning and learning capacity; (ii)grants to single parties based on project 
applications; for one year pre-projects and four-year ordinary project; (iii) grants 
earmarked for multiparty projects; one year pre-projects and four-year ordinary 
project; (iv) a grant for the running of the resource centre.  
 
Recommendation 6: A more flexible and differentiated scope of demands should be 
put on these different types of grants: (i) basic grants requiring accounts and annual 
activity reports only; (ii) party-to-party project grants also requiring bi-annual results 
report following a simplified log frame; (iii) multi-party projects requiring bi-annual 
results report following a more elaborated log frame.  
 
Recommendation 7: A future scheme for democracy support through parties must 
strengthen the „critical knowledge‟ about the country contexts of the projects. A 
more thorough „country risk assessment‟ that consults available written sources about 
the country, should be required from the applicants and updated with the annual 
progress reports. 
 
Recommendation 8: Another idea for restructuring the democracy support is to draw 
on the experiences from the Olof Palme International Centre. It operates with three 
«clusters» of projects: (i) projects for parties in “EU‟s waiting room”; (ii) former 
liberation movements); (iii) new parties in authoritarian and post-authoritarian 
countries This categorization allows parties to build up competence on types of 
countries and situations. A fourth category could be parties that used to be constituent 
parties of authoritarian regimes but later have entered into a process of 
democratization. Høyre‟s former cooperation with Golkar in Indonesia is an 
example.  
 
Recommendation 9: There is a need for systematic competence building among the 
Norwegian political parties regarding democracy support. The suggested resource 
centre should organize annual training courses e.g. in PMR (planning-monitoring-
reporting of outcomes/results) in conjunction with Norad, the Ministry of Foreign 
Affairs or more specialized training institutions. The resource centre should also 
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organize meetings for the political parties in order to exchange and share experiences 
from their work in specific thematic or geographical areas. Relevant resource persons 
in developmental NGO, Norad and the Ministry of Foreign Affairs, and could be 
invited to this forum. Moreover, the resource centre should organize or sponsor 
meetings or seminars about the situation in countries of high relevance for the 
democracy support program. The participation by the Norwegian political parties in 
these activities should be voluntary.    
 
Recommendation 10:In order to concentrate efforts, projects should be concentrated 
on a limited number of countries. To reduce the risk that Norway is accused of 
political bias in a foreign country, the assistance could include several parties, either 
in party-to-party or multi-party projects. A list of countries recommended for a four-
year period should contain a limited number of countries. While the Norwegian 
political parties must remain free to select the partners and countries they wish,    
multi-party projects should be chosen exclusively from this list.  
 
Recommendation 11: Multi-party projects could be planned, implemented and 
monitored with the assistance of foreign institutes such as NIMD (Netherland) and 
DIPD (Denmark). These latter institutions, with their more permanent presence in 
the partner countries, could also be contracted to monitor and assist in party-to-party 
projects. Still, a Norwegian political party should be the „owner‟ (grant recipient and 
manager)   of the project. The other Norwegian parties should be invited to partake 
in a multi-party project. 

 
Recommendation 12: The Norwegian parties should be encouraged to design 
partnerships with different funding arrangements – e.g. Norad‟s support to 
information activities and Fredskorpset‟s program for exchange of organization staff, in 
addition to the democracy support scheme. This would create positive synergies 

 
Recommendation 13: In some cases the projects have been halted due to personnel 
shift in the partner‟s organization. Therefore, there is a need to embed the projects 
more deeply in the party organizations. This can be achieved through the mandatory 
involvement of both the secretary-general and international secretary of the partner 
organization in the project planning process.   
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Appendix 1  Interview guide 
 
 
 

PART I: ABOUT THE PROJECT(S)  
 
Name of organization/party: 
Project(s): 
Name(s) of interviewed person(s): 
  
A. Background 

1. How was the project initiated? 

2. Your experience/knowledge of (the political situation in) the cooperating 

country?  

3. What analysis was made prior to project application and what were the 

reflections made? 

4. Criteria/reasons for choice of project partner (“among the larger and more 

representative parties in the country”?)  
 
B. Programme theory (“How you expect the activities to contribute towards the 
project‟s objectives”) 

1. Which specific needs/situation (political or organizational) does the 

project address? 

2. What are the project goals? 

3. Goals to be realized through project activities on the ground. (e.g. training)  

4.  Did you plan, or even carry out, a continuous chain of possible follow-up 

activities? 

5. What are the supposed immediate effects of the project activities (e.g. 

New competence/skills and new ways of doing things in the partner 

organization; better functioning and more democratic the partner 

organizations?  

6. How do the activities bring about changes in political situation/promotion 

of democracy?  

7. What is the potential contribution of Norwegian political parties to the  

promotion of democracy in the cooperating country (the value added) 

 
C. Project design 

8. Role of South/East partner in the design of the project? 
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9. How did Norad or other outside advisors (external experts) contribute to 

the design of the project? 

10. Did you ever consider multiparty projects?  

11. Did you ever consider to experiment with alternatives to the typical 

“seminar/ToT” design? 

12. Was there specific groups of the partner organization, or specific 

organizational levels, targeted?  

13. Did the project benefit from previous experiences of your own or of other 

parties/ party/democracy assistance providers ? 

14.  “The scope of the project is small but the objectives are very ambitious”: 

To what extent is that a problem? 

15. Was your approach to be „an educator‟, „a role model‟ or just a „sponsor‟? 

Did you emphasise to be „ideological‟ or „ideologically neutral‟? 
 
D. Project operation 

16. The project responsible in the party, employed, voluntary?  

a. What links to and communication with political leaders of the 

party?  

b. How well did you manage to embed the project broadly in the 

Recipient Norwegian Party? 

17. What is the contribution from the Norwegian party organization in 

concrete terms, (and consequently the value added?) 

18. The partner involved at what organizational level? How well did you 

manage to embed the project broadly in the partner organization?  

19. How well did you communicate on a day-to-day basis with the partner 

organization, and was there a stable relationship?  

20. Gender profile 

21. Support from Norad and the Norwegian embassy in the partner 

country/Norad‟s management of the programme? 

22. Cooperation with other party/democracy assistance providers? 

23. Did you operate an adequate conceptual framework for results reporting? 

(Baseline, logical framework/indicators etc.)  

24. Did you operate an adequate framework for the economic management of 

the project?  

25. How cost efficient has the project been?  
 
E. Documented results 

26. Were they as anticipated? 

a. Did the project activities build lasting competence/skills and new 

ways of doing things in the partner organization?  

b. Did the project activities improve the functioning and democratic 

character of the partner organization?  

27. Were there unexpected results – positive or negative? 

28. How sustainable do you think the positive results (changes made in the 

partner organization) are going to be? 
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F. Learning 

29. Did you have capacity to foresee and manage risks and non-intended 

effects of the project?  

30. Have you made any revisions of the project as a result of unexpected 

results or developments? 

31. If the project was terminated – why so? 

32. What are the main achievements of the project? 

33. What were the main obstacles? 

34. Routines of evaluation 

35. What are the main lessons? If you were to start it up today, what would 

you do differently? 

 
 
PART II: ABOUT THE DEMOCRACY SUPPORT (DS) ARRANGEMENT  
 
Name of organization/party: 
Project(s): 
Name(s) of interviewed person(s): 
 
G. General 

36. What is your organization‟s general attitude to party assistance in other 

countries– skeptical or positive? If changes of attitudes over time, please 

specify.  

37. What has been your organization‟s attitude to DS? Sceptic or highly 

positive? If changes of attitudes over time, please specify.   
 
H. Interaction with Norad 

38.  Satisfied with the influence of the parties on the Guidelines („Regelverk‟) 

and the design of the DS arrangement?  

39. Do you have examples of applications rejected/disapproved? Satisfied 

with Norad‟s treatment and guidance to improve the applications?  

40. Satisfied with Norad‟s execution of the „Regelverk‟ and the whole DS 

arrangement?? -  
 
I. Involvement of (political party) in DS  

41. At what level of organization involved in DS? 

42. Capacity and capability for international party assistance 

43. Interest of party leadership 

44. Effect on party membership 
 
J. Competence building 

45. Exchange of experience between projects/political parties? 

46. Routines of evaluation? 

47. Use of „external‟ experts? 

48. Do you have strategy plans, “long term plans for party assistance”; do you 

think they are relevant? 
 
K. Project policy 
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49. Choice of countries/regions 

50. Choice of bilateral/multilateral projects 

51. Scale of projects 

52. Choice of project activities 
 
L. Financial management 

53. Policy of budgetary spending in projects 

54. Transparency of economic management 

55. External auditing 
 
ABOUT THE ADMINISTRATION OF THE DEMOCRACY SUPPORT 
 
M.The arrangement: 

56. How did the current arrangement (Regelverk etc) come into being? Who 

led this process? 

57. Were the 2010 evaluation recommendations about “ a new public 

independent agency” considered?  

58. Were the parties consulted about the new arrangement/regelverk etc?  

59. What have been the main differences between the old NDS regime and the 

new Norad/DS regime?  

60. What has been improved, and what not (or been worse), in the new regime 

compared with the NDS regime? 

61. What is your overall assessment: should the DS 

a. be discontinued/abolished? 

b. be continued as it is? 

c. be continued if certain changes are made? If so: 

62. Should there be any change of the stated means/ends of DS (promoting 

“well functioning and democratic party organizations in developing 

countries” by means of “capacity building and long term democratic 

organization building”?  

63. Should there be any change of the „Guidelines‟ or in way DS is 

administered /governed (e.g. by Norad)?  

d. How should a future scheme of Norwegian party assistance be 

organised? 

e. Is there any particular arrangement in other donor countries the 

Norwegian DS should learn from?  
 
N. Norad:  

64. Any regular consultations with the parties?  

65. “Flerårige avtaler basert på partienes flerårige planer for 

bistandsvirskomheten» (Guidelines pkt.6). Do you require these plans?  
 
O. Norad: The (dis-) approval of projects 

66. Main instruments: applications, demands for addendums. Internal 

assessments=>BD (Decision Document) 

67. Assessments: : from norad‟s advisors, from the embassies.  
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a. Fixed forms!? Please send to us.  

b. Are the assessments good enough?  

c. Should you also be able to draw on external independent expertise?  

68. Applications that were rejected: how many? Which ones? 

69. Main reasons: lack of understanding of local context? Other reasons? (Cfr: 

Norad 2011, Regelverk. “Vurderingskriterier i behandling av søknaden, 

pkt. 4 Tildelingskriterier).  

70. Did Norad manage to initiate a learning & change process in the applicant 

organization when their applications were demanded revised? When 

rejected? How? 
 
P. Projects: The follow up/monitoring 

71. How well have you been able to monitor the projects? (Instruments: 

Annual reports, annual plans.) 

72. Any projects where misbehavior have been discovered? (Pkt 6 regelverk). 
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Appendix 2  List of interviews 

 Vigdis Halvorsen (assistant director), Sigurd Kihl (adviser) and Lillian 

Prestegard (adviser), Civil society department, Norad. 

 Petter Skjæveland (senior adviser), Department for economic 

development, gender and governance, Norad. 

 Geir Løkken (assistant director), Section for human rights and democracy, 

Norwegian Ministry of Foreign Affairs. 

 Raymond Johansen (party secretary), the Norwegian Labour Party / 

Arbeiderpartiet.  

 Mari Aaby West (international adviser), Arbeiderpartiet. 

 Gina Lund (project leader, Egypt), Arbeiderpartiet. 

 Hussein Gohar (international secretary), ESDP (Arbeiderpartiet‟s partner 

in Egypt) (telephone). 

 Ann Itto (deputy secretary-general), SPLM (Arbeiderpartiet‟s partner in 

South Sudan) (telephone) 

 Åsmund Aukrust (deputy leader) and Ane Tosterud Holte (international 

secretary), the Workers‟ Youth League / AUF. 

 Raed Bou Hamdan (international secretary), Progressive Youth 

Organization (AUF‟s partner in Libanon) (telephone) 

 Raed Debiy (national board member and international leader), Fateh 

Youth Movement (AUF‟s partner in Palestine) (telephone)  

 Lars Arne Ryssdal (secretary-general) and Karsten Karlsøen (assistant to 

the secretary-general), Conservative Party / Høyre. 

 Rune Aale-Hansen (project leader), Høyre.  

 Knut H. Jahr (secretary-general) and Andreas Haug Løland (international 

secretary), Christian People‟s Party / KrF. 

 Olga A. and Olga B., (KrF‟s partner in post-Soviet state).3 

 Mathea Fjukstad Hansen (secretary-general) and Line Nordhaug 

(international secretary), Christian People‟s Party Youth / KrFU. 

 Ivan A., (KrFU‟s partner organization II in post-Soviet state). 

 Amer Obradović, New Initiative centre, Sarajevo (Høyre‟s partner in 

Bosnia-Herzegovina) (email)  

 Viktorya A., (KrFU‟s partner organization II in post-Soviet state). 

                                                 
3
 Names of KrF‟s and KrFU‟s parterns in the post-Societ state have been anomynised. 
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 Ronald Ojwang, NDI/ National Democratic Institute (KrF and KrFU's 

partner in Kenya).  

 Lisa MacLean, NDI/National Democratic Institute (Nairobi, Kenya) 

(skype). 

 Knut M.Olsen (secretary-general), the Centre Party / Senterpartiet.  

 Inger Bigum (project leader) and Kristin Madsen (secretary-general), the 

Centre Party Study Association / Senterpartiet. 

 Daniel Loya (director), Tanzanian Centre for Democracy (Senterpartiet‟s 

main partner in Tanzania) (telephone). 

 Ms J. Lucy (field officer in Mtwara district), Tanzanian Centre for 

Democracy) (telephone). 

 Edwin Milinga (election officer), CCM (one of Senterpartiet‟s partners in 

Tanzania) (telephone). 

 Victor Kimesera (assistant secretary-general), CHADEMA (one of 

Senterpartiet‟s partners in Tanzania) (telephone). 

 Silje Schei Tveitdal, (party secretary), Socialist Left Party /SV 

 Thomas Johansen (project leader), SV. 

 Melissa Márquez, FMLN (SV‟s partner in El Salvador)(skype). 

 Trond Enger (secretary-general), Liberal Party / Venstre. 

 Bjørn Førde, director, DPID 

 Bjarte Tørå, senior adviser, The Oslo Center for Peace and Human Rights. 
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